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February 16, 2007

Dear Commissioners:

The California Transportation Commission (CTC) presents the following draft staff Corridor Mobility
Improvement Account (CMIA) recommendations for review and comment.

Findings and Recommendations

Staff reviewed 149 project nominations amounting to over $11.3 billion in proposed CMIA funding. In
reviewing the 149 nominations, staff considered a number of factors: project readiness for construction,
demonstrable congestion relief and connectivity benefits, geographic balance, and the north-south split.
Staff reviewed each nomination individually and on its own merits.

Based on these factors, staff recommends for your consideration investing nearly $2.8 billion on 43
projects statewide that would produce more than 270,000 hours of traveler time savings during the
peak commute periods and provide important connectivity benefits. Staff has separated these projects
into congestion relief and connectivity categories.

In addition, staff finds another 29 projects to be strong CMIA candidates but the construction contract
award dates are later than those of the recommended projects. Staff does not recommend CMIA funding
for 68 projects and recommends deferral of nine transportation management system project proposals.

Staff offers the following perspectives on the recommendations.

e Staff recommends that the Commission discuss at its hearing on February 20 the relative
weights to be given to congestion relief and connectivity and direct staff accordingly. The
guidance provided by Proposition 1B on the CMIA clearly underscores the emphasis on
congestion relief, while acknowledging the importance of connectivity in both urban and non-
urban regions of the state. The Commission’s CMIA guidelines reflect these twin emphases.
The staff recommendations offer Commissioners an opportunity to evaluate worthy congestion
relief projects and worthy connectivity projects. However, it is up to the Commission to
determine the relationship between congestion relief and connectivity.
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Staff makes these recommendations based on the written nominations received. Given the
compressed time frames for review, recommendation and action, staff was unable to reach out to
Caltrans and regional agencies for additional project technical and benefit information. Staff
readily acknowledges that new information may come to light during this public comment
period that might alter staff recommendations. Staff expects that CTC Commissioners will
direct staff to review and consider such information as appropriate.

Staff recommends fully programming the $4.5 billion in CMIA funds over two cycles: this one
and another round in 2008, consistent with the April adoption of the 2008 State
Transportation Improvement Program (STIP). The level of recommended funding in this cycle
is approximately $2.8 billion. Staff is concerned that investing the entire $4.5 billion at this time
may create challenges for project delivery, as described below. Staff further acknowledges that a
funding level between $2.8 billion and $4.5 billion may be appropriate, as long as the
investments yield measurable benefits and projects can meet their milestones. The decision
whether to program the entire $4.5 billion or an amount less than that rests with the full
Commission. Staff recognizes that the recommended level of funding in this cycle does not
achieve the 60-40 north-south split, which will need to be met in the subsequent round of
programming.

Staff determined that those projects with demonstrable congestion relief or connectivity benefits
that could be under construction before June 2011 represented, on balance, better CMIA
investments than those projects with similar benefits that are estimated to be under construction
after June 2011. A concern of staff with “later delivery” projects is whether estimates of
environmental clearance and construction award are achieved. Having said this, staff would
consider the list of recommended projects and the list of “later delivery” projects to be the pool
of appropriate CMIA projects. Staff assumes that many of these “later delivery” projects will be
nominated again in a subsequent round of programming. It should be noted that June 2011 is the
end of the 2006 STIP period.

Projects not recommended for CMIA funding, as well as those considered “later delivery”, are
worthy of funding through other sources, such as the 2006 STIP augmentation, the 2008 STIP,
State-Local Partnership, and the State Highway Operation and Protection Program (SHOPP).
Staff has made suggestions of other sources of funding in its individual project reviews.

Staff approached recommended individual project funding levels with the intent of the CTC
becoming a major investor in the construction of the project. Funding levels were determined by
identifying the net construction costs of the project and applying a percentage of funding to that
net construction amount. Staff excluded federal and Traffic Congestion Relief Program (TCRP)
earmarks for construction and STIP construction funding to arrive at the net construction cost.

In some instances, staff recommends CMIA funding greater than that nominated. In many
instances staff is recommending that the nominating agency or agencies fund pre-construction
and unfunded construction costs with other local, state and federal resources.
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Staff is presenting two documents for review and comment. One is a spreadsheet that contains four lists:
projects recommended for the CMIA program, projects not recommended due to “later delivery”
milestones, projects not recommended for the CMIA program, and TMS/ITS projects to be deferred.

The second document contains staff reviews of each nomination. Staff urges stakeholders to read these
reviews carefully and to base comments to the Commission on the reviews.

Project Delivery and Accountability

In addition to project recommendations, staff recommends enhanced project delivery and accountability
measures. The CTC will dedicate staff to facilitating project delivery and ensuring that accountability
requirements of the Administration and the Legislature are met. Specific measures include the following.

e Staff recommends creating a project delivery council consisting of CTC staff, Caltrans, and
regional transportation agency representatives. This council would be an advisory body to the
Commission and would review projects on a quarterly basis to monitor progress against
milestones. In addition, this council would review project cost estimates as part of the
Commission’s requirement to report program costs biannually. Staff anticipates announcing
membership of the council by April 1 and that the project delivery council would take until the
beginning of the 2007-08 fiscal year to establish its guidelines and procedures.

e Staff recommends requiring final cost and schedule estimates to be signed by the Caltrans
director, regional agency executive directors, and the CTC executive director no later than the
June 2007 CTC meeting. These cost and schedule estimates will establish the baseline for project
monitoring by CTC staff and the project delivery council. Any increases in cost estimates from
CMIA program adoption to finalized cost estimates are the responsibility of the nominating
agencies. Staff further recommends that project sponsors, including Caltrans, be responsible for
any future cost increases.

o Staff recommends that the project delivery council have purview to recommend corrective
strategies and actions for projects that have missed milestones and/or increased in cost. Staff
anticipates placing projects that have not adequately addressed project delivery challenges over
two consecutive quarters on a “watch list”. The full Commission would have the discretion to
determine whether a project on the “watch list” remains in the CMIA program.

In conclusion, CTC staff would like to thank the transportation stakeholder community for all its efforts

to meet the aggressive deadlines of the CMIA program. Together we are elevating the bar for project
delivery and achieving real congestion relief benefits.

John F. Barna, Jr.
Executive Director

cc. Transportation Stakeholders
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Recommended for CMIA Program - Congestion Relief
Central Coast Monterey 1 2-lane expressway, Salinas Rd interchange X X 7/2009 779 48,533 37,061 25,943
Central Coast Santa Cruz 1 Auxiliary lanes, Morrissey to Soquel Ave. X X 6/2010 53,893 21,664 16,190 12,698
Central Coast/S. Cal. |Santa Barbara/Ventura |101 HOV lanes, Mussel Shoals to Casitas Pass Rd X X 2/2011 108,528 151,470 151,470 131,600
S.F. Bay Area Alameda 580 EB HOV Lane, Hacienda to Greenville X 2/2008 257,080 153,700 95,700 78,890
S.F. Bay Area Alameda/Contra Costa |80 Integrated fwy/local rd mgmt, Carquinez-Bay Bridge X X 7/2009 463,571 87,700 63,400 55,300
S.F. Bay Area Contra Costa 4 Widening, Somersville to Rte 160 X X 11/2010 624,920 335,000 85,000 103,400
S.F. Bay Area Contra Costa/Alameda |24 Caldecott Tunnel - 4th Bore X X 6/2009 825,665 420,000 175,000 203,225
S.F. Bay Area Napa/Solano 12 Jameson Canyon widening, phase 1 X X 9/2010 310,407 139,500 102,100 73,990
S.F. Bay Area Santa Clara 101 Widening, Yerba Buena to 1-280/1-680 X X 3/2010 374,771 104,220 30,000 45,320
S.F. Bay Area Sonoma 101 HOV lanes, Wilfred Av-Santa Rosa Av X X 12/2008 207,420 85,440 44,800 48,370
S.F. Bay Area Sonoma 101 HOV lanes, Railroad Av-Rohnert Park Expwy X 4/2009 225,600 110,250 42,848 34,928
S.F. Bay Area Sonoma 101 HOV lanes, Steele-Windsor River (North Ph A) X X 6/2008 278,440 121,360 68,360 57,890
Sacramento Valley El Dorado 50 HOV lanes, ED Co Ln to Bass Lake IC X X 7/2008 167,560 42,360 20,000 23,496
Sacramento Valley Placer 80 HOV & Aux lanes, Sac. Co to Eureka Rd (Phase 2) X X 5/2008 80,232 15,000 20,586
Sacramento Valley Placer 80 WB HOV & Aux lanes, Eureka to Rt 65 (Phase 3A) X X 5/2009 34,000 34,000 31,300
Sacramento Valley Sacramento 50 HOV lanes, Watt Ave to Sunrise Blvd, Phase | X X 9/2009 794,860 165,000 80,000 88,275
San Diego San Diego 5 North Coast Corridor, Stage 1A, Unit 1 X X 9/2007 73,626 64,000 36,400
San Diego San Diego 15 Managed lanes, Mira Mesa access ramp X 4/2008 50,000 50,000 25,000
San Diego San Diego 15 Managed lanes, Rte 163 to Rte 56 X X 6/2008 2,145,180 431,324 350,000 175,000
San Diego San Diego 805 North Coast Corridor, Stage 1A, Unit 2 X X 8/2010 94,000 82,000 56,000
San Diego San Diego 805 2 SB aux lanes, E Street to SR-54 X X 9/2008 40,167 19,445 19,445 11,830
Southern California Los Angeles 5 HOV lanes, Rte. 134 to Rte 170 X 11/2008 1,223,200 606,000 73,000 73,000
Southern California Los Angeles 5 HOV lanes, Ora Co Line-Bloomfield (segs 1,2,3) X X 1/2009 2,387,480 715,001 387,000 157,595
Southern California Los Angeles 10 HOV lanes, Puente Ave. to Citrus St. X X 5/2011 388,240 173,500 173,500 97,300
Southern California Orange 22 HOV Connector, Rte 22/405 and 405/605 X X 3/2010 2,343,200 400,000 200,000 200,000
Southern California Orange 57 Widen NB, Rte 91 to Lambert Rd. X 6/2010 499,091 140,000 70,000 70,000
Southern California Orange 57 Widen NB, Katella Ave to Lincoln Ave X 5/2011 184,036 41,086 20,086 20,086
Southern California Orange 91 EB auxiliary lane, Rte 241 to Rte 71 X X 8/2009 495,033 80,500 73,800 71,440
Southern California Riverside 215 Widen, I-15 to Scott Road X X 11/2010 193,025 62,321 62,321 38,570
Southern California San Bernardino 10 Bridge widenings (HOV phase 1) X 3/2011 623,220 149,288 107,931 85,710
Southern California San Bernardino 10 Widen Ramps, Aux. lanes: Cherry, Citrus & Cedar X X 6/2009 284,880 30,325 30,325 19,233
Southern California San Bernardino 10 WB mixed flow lane, Live Oak Cyn to Ford St X X 2/2010 69,164 43,186 38,186 26,500
Southern California San Bernardino 215 Route 210/215 connectors X 6/2008 96,204 22,000 22,000
Subtotal - Congestion Relief 5,306,235 2,884,523 2,220,875

\

\
Recommended for CMIA Program - Connectivity
Central Coast San Luis Obispo 46 4-lane expway, Geneseo to Almond (Whitley 1) X X 7/2010 164,164 105,000 67,742 67,742
Central Coast San Luis Obispo 101 Santa Maria River Bridge widening X X 3/2010 100,331 64,590 58,540 58,040
North State Mendocino 101 Willits Bypass X X 1/2010 21,885 356,360 177,439 177,003
North State Shasta 5 Cottonwood Hills Truck Climbing Lanes X X 5/2011 4,788 27,443 27,443 16,031
Sacramento Valley Nevada 49 La Barr Meadows widening X 6/2009 2,559 40,500 22,168 18,568
Sacramento Valley Placer 65 Lincoln Bypass X X 12/2008 268,103 324,000 78,592 73,715
San Joaquin Valley Kern 46 Kecks Rd 4-lane (Kecks Rd to Rte 33) X X 7/2010 5,678 94,195 49,900 46,830
San Joaquin Valley Kings/Tulare 198 4 lane expressway, Rt 43 to Rt 99 X X 8/2009 14,937 124,367 89,500 71,600
San Joaquin Valley Tuolumne 108 East Sonora Bypass, Stage 2 X 1/2010 51,928 17,233 17,233
Southern California Imperial 78 Brawley Bypass, Stage 3 X X 10/2008 64,975 56,130 46,130 29,337
Subtotal - Connectivity‘ 1,244,513 634,687 576,099

\
Total Recommended for CMIA Program 6,550,748 3,519,210 2,796,974
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Not Recommended for CMIA Program - Later Delivery
Central Coast Monterey 156 Rte 156 Corridor west phase 1 X 5/2012 137,848 179,400 166,700
Central Coast Monterey/San Benito 101 Freeway conversion, San Juan Rd interchange X X 12/2011 58,585 77,100 50,800
Eastern Sierra Inyo 395 Olancha and Cartago Expressway X X 9/2012 1,545 107,600 59,000
North State Shasta 5 1-5/SR 44 fwy to fwy direct connector X 11/2011 7,344 60,954 49,165
North State Shasta 5 South Redding 6 lane (Bechelli-Churn Creek) X X 11/2011 2,459 41,000 41,000
S.F. Bay Area Alameda 580 Interim WB HOV Lane: Greenville to Foothill X X 8/2011 126,300 101,700
S.F. Bay Area Alameda 580 WB HOV Lane, Foothill to Greenville & TSM X 8/2011 95,400 172,100 96,700
S.F. Bay Area Alameda 880 SB HOV lane, Marina-Hegenberger X X 10/2011 108,000 108,000
S.F. Bay Area Contra Costa 680 Extend NB HOV, North Main St. to SR 242 X 9/2011 328,520 21,000 10,500
S.F. Bay Area Marin/Sonoma 101 Marin-Sonoma Narrows Seg. B (Novato-Petaluma) X X 12/2011 715,800 349,000 180,000
S.F. Bay Area San Mateo 101 Aux lanes, Embarcadero-Marsh Rd X X 6/2012 1,095,164 169,018 102,168
S.F. Bay Area Santa Clara 101 Widen to 6 lanes, Rte 25 to Monterey Rd X 7/2012 142,887 128,000 108,000
S.F. Bay Area Santa Clara 880 SB HOV Extension, SR 237 to US 101 X 8/2011 1,189,660 142,700 127,700
S.F. Bay Area Solano 80 HOV lanes, Rt 80/680/12 interchange (Phase A) X X 7/2012 171,120 323,410 150,000
San Diego San Diego 5 N Coast Corridor, Stage 1E, Genesee Av interchange X 9/2011 78,000 78,000
San Diego San Diego 805 HOV lanes, Palomar-SR 94 X 11/2011 330,555 330,555
San Joaquin Valley Fresno 180 Braided ramps between Rte 41 & Rte 168 X X 10/2012 2,968 45,000 30,000
San Joaquin Valley Kern 14 Freeman Gulch 4 lane (Redrock Inyokern to Rt 178) X 12/2011 133,084 129,278
San Joaquin Valley Kern 58 Widen fwy to 6 lanes, Rt 99 to Cottonwood Rd X 8/2012 4,215 62,300 62,300
San Joaquin Valley Madera 41 Widening, Ave 11 to Ave 12, & Ave 12 I/IC X X 12/2012 7,004 67,300 44,800
Southern California Los Angeles 10 1-10/605 transition connector X 8/2011 21,540 70,460 70,460
Southern California Los Angeles 405 Northbound HOV lane, Rte 10 to Rte 101 (d-b) X X 12/2011 1,673,840 950,000 730,000
Southern California Orange 57 NB lane, Lambert Rd. to L.A. Co. line X 5/2012 338,509 156,670 111,670
Southern California Orange 91 Convert WB aux lanes to through lane, Rt 57 to Rt 5 X X 4/2012 1,864,385 72,000 36,000
Southern California Orange 91 WB auxiliary lane, Rte 55 to Tustin X X 12/2011 186,567 95,000 47,500
Southern California Orange 91 Add lanes, SR 55 to Gypsum X X 2/2012 2,544,065 96,000 48,000
Southern California Riverside 91 Route 71/91 interchange and connectors X X 7/2012 231,864 99,014 99,014
Southern California Riverside 215 Mixed flow lane, Scott Rd. to Nuevo Rd X 10/2011 581,302 172,730 172,730
Southern California San Bernardino 58 Hinkley 4-lane expressway X X 5/2012 149,828 130,400
Total 4,583,523 3,472,140
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Not Recommended for CMIA Program
Central Coast San Benito 156 4 lane expressway, Alameda to Union-Mitchell X X 10/2010 46,178 66,356 37,987
Central Coast San Luis Obispo 46 Corridor improvements (Whitley 2) X 7/2010 110,000 94,000
Central Coast San Luis Obispo 101 Operational improvements phase 1b X 1/2008 93,543 12,631 5,432
Central Coast Santa Barbara 101 HOV lanes, Casitas Pass Rd to Milpas St X 7/2017 624,300 12,600
Central Coast Santa Barbara 101 Widening & ITS: Milpas to Cabrillo Hot Springs X 1/2008 83,482 28,613
Central Coast Santa Cruz 1 Auxiliary lanes, 41st Ave to Soquel Ave. X 9/2010 41,171 17,973 17,973
Central Coast Santa Cruz 1 Auxiliary lanes, Park Ave to Bay/Porter X 9/2010 49,164 21,389 21,389
North State Lake 29 Expressway, Diener Dr. to Rte. 175 X 10/2011 3,212 179,088 134,477
North State Shasta 5 North Anderson 6 lane (Bonnyview to Riverside) X 7/2011 25 62,718 62,718
North State Shasta 44 Extend 4 lane freeway to Palo Cedro (Stillwater) X 11/2010 83 69,786 65,706
North State Shasta 44 Dana to Downtown, widen to 6 lanes X 5/2008 69 75,182 22,910
North State Shasta/Trinity 299 Buckhorn Grade realignment X 7/2011 1,766 249,000 239,466
North State Tehama 5 South Avenue interchange improvement X 5/2009 31,697 27,956
S.F. Bay Area Marin 101 Marin-Sonoma Narrows Seg. A (Novato) X 8/2009 102,000 30,000 30,000
S.F. Bay Area Marin 101 WB 580 to NB 101 aux lane X 3/2009 20,000 20,000
S.F. Bay Area San Francisco 101 Doyle Drive replacement X X 8/2010 273,207 810,000 175,000
S.F. Bay Area Santa Clara 101 Aux lanes, Rte 85-Embarcadero X 6/2011 102,258 92,258
S.F. Bay Area Santa Clara 880 Rte 280 interchange, Stevens Crk, Winchester X 7/2010 70,000 50,000
S.F. Bay Area Sonoma 101 HOV lanes, Airport & Op Imps (North Ph B) X 11/2009 50,500 32,500
Sacramento Valley Butte 32 Rte 32 widening, Rte. 99 to Yosemite Dr. X 7/2008 16,320 10,000
Sacramento Valley El Dorado (Tahoe) 50 Improvements, Trout Creek to Ski Run Blvd X 21,883 3,800
Sacramento Valley Placer (Tahoe) 28 Kings Beach commercial core X 10,680 2,700
Sacramento Valley Sacramento 99 Central Galt interchange X 9/2009 49,000 8,250
Sacramento Valley Sacramento 80 HOV lanes, Sac. River to Longview Dr. X X 9/2009 354,700 200,000 100,000
Sacramento Valley Sacramento 80 Yolo bypass bicycle bridge X 25,300 25,000
Sacramento Valley Sacramento 5 Aux. lanes, Consumnes River to Pocket Rd X 32,300 32,000
Sacramento Valley Sacramento 5 Richards Blvd interchange ramp widening X 9/2011 6,150 5,500
Sacramento Valley Sacramento 50 EB Auxiliary lanes, Sunrise to Folsom Blvd X X 10/2010 81,211 20,000 20,000
Sacramento Valley Sacramento 50 WB Auxiliary lanes, Sunrise to Folsom Blvd X 10/2010 20,000 20,000
Sacramento Valley Sacramento loc White Rock Rd 4 lane, Sunrise Bl-Prairie City Rd X X 5/2011 181,319 26,600 22,000
Sacramento Valley Sacramento local |Consumnes River Blvd extension X 2/2009 58,622 20,000
Sacramento Valley Sacramento local |Hazel Ave widening, US 50 to Madison X 2/2009 90,123 20,000
Sacramento Valley Sacramento var Sac area transportation info exchange (STARNET) X 3/2009 4,000 3,700
Sacramento Valley Yolo 5 I-5 to Rte 113 direct connector (Phase 2) X X 1/2009 32,714 66,278 41,700
San Diego San Diego 5 N Coast Corridor, Stage 1B, Encinitas HOV X 10/2010 327,000 327,000
San Diego San Diego 5 N Coast Corridor, Stage 1C, Carlsbad HOV X 10/2010 92,000 92,000
San Diego San Diego 5 N Coast Corridor, Stage 1F, Voigt Dr-Rt 805 HOV X 10/2010 158,000 158,000
San Diego San Diego 805 N Coast Corridor, Stage 1D, Rt 52-Carroll Cyn HOV X 12/2010 148,000 148,000
San Joaquin Valley Amador Sutter Hill Regional Transit Center X 8/2007 3,205 1,450
San Joaquin Valley Calaveras 4 Angels Camp Bypass X 6/2007 7,320 60,201 4,438
San Joaquin Valley Fresno 41 Divisadero to Shields 8 lane X 9/2013 22,788 95,000 95,000
San Joaquin Valley Fresno 180 Expressway, Academy to Trimmer Springs X X 7/2010 3,037 64,503 45,200
San Joaquin Valley Fresno 180 Expressway, Trimmer Springs-Frankwood (seg 3) X 9/2011 75,957 46,500
San Joaquin Valley Kern 58 Rosedale Hwy, widen to 6 lanes, Allen Rd to Rt 99 X 3/2011 41,742 20,871
San Joaquin Valley Kern 178 Widen to 4 lanes, Rte 184 to Miramonte Drive X 12/2011 995 10,508 8,166
San Joaquin Valley Kings 198 19th Ave. interchange, freeway conversion X 3/2013 31,019 27,770
San Joaquin Valley San Joaquin 5 Widening from 6 to 8 lanes, North Stockton X X 11/2010 344,924 333,000 225,000
San Joaquin Valley San Joaquin 99 South Stockton widening & ops improvement X 7/2011 169,069 244,000 50,000
San Joaquin Valley San Joaquin 205 Auxiliary lanes, 4 locations in Tracy X X 5/2010 85,353 51,560 25,000
San Joaquin Valley Stanislaus 219 Widen to 4-lanes, Rte 99 to Marrow Rd X X 9/2007 37,418 49,800 15,000
San Joaquin Valley Stanislaus 219 Widen to 4-lanes, Marrow Rd to Rte 108 X 12/2009 50,500 50,500
San Joaquin Valley Tulare 99 Tagus-Goshen 6-lane (Ave 264 to Goshen) X X 12/2011 2,376 110,200 96,800
Southern California Los Angeles 5 HOV lanes, Bloomfield-Florence Av (segs 4,5) X X 8/2011 440,284 0
Southern California Los Angeles 10 HOV lanes, Citrus St. to Rte 57 X X 5/2011 536,280 191,500 191,500
Southern California Los Angeles 138 Widen to 4 lanes, 175th St to Largo Vista Rd X X 9/2009 33,588 15,818
Southern California Los Angeles 138 Widen to 4 lanes, Ave T to Rte 18 X 9/2009 1,855 104,034 95,182
Southern California Orange 5 |-5/Rte 74 interchange X 9/2011 129,425 75,000 38,000
Southern California Orange 5 Gene Autry Wy transitway interchange X 9/2009 347,760 57,729 17,500
Southern California Riverside 15 French Valley Pkwy, new interchange X 2/2010 140,846 31,545
Southern California Riverside 15 Widening, Bundy Canyon Rd to Rte 215 X 3/2011 177,753 109,801 109,801
Southern California Riverside 91 HOV lanes, Adams St to 60/91/215 interchange X X 6/2011 494,280 232,777 157,198
Southern California Riverside 215 HOV lanes, Nuevo Rd. to Box Springs Rd. X 6/2011 2,160,780 181,700 181,700
Southern California San Bernardino 15 2 new interchanges, Victorville X 11/08; 6/11 134,096 44,352
Southern California San Bernardino 15 Widening, Victorville to Barstow X X 9/2010 97,222 136,481 46,432
Southern California San Bernardino 215 HOV & mixed lanes, Rt 10-Rt 210, segment 1 X X 2/2008 197,286 44,623
Southern California San Bernardino 215 HOV & mixed lanes, Rt 10-Rt 210, segment 2 X X 2/2009 233,055 4,497
Southern California San Bernardino 215 HOV & mixed lanes, Rt 10-Rt 210, segment 3 X X 5/2007 181,897 0
Southern California San Bernardino 215 HOV & mixed lanes, Rt 10-Rt 210, segment 5 X X 11/2010 68,448 62,573
Total 7,798,333 3,983,051
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Defer recommendation - TMS/ITS
North State Shasta/Various 5 Expand TMS: I-5, I-505, Routes 20, 44 & 99. X 712110 682 11,889 11,889
S.F. Bay Area Alameda 580 1-580 & 1-238 ITS, from 1-880 to 1-205 X 12/2012 15,023 15,023
S.F. Bay Area San Mateo 101 ITS, Rte 101 & 84 San Mateo, Rte 84 in Alameda X 12/2011 20,900 20,900
S.F. Bay Area San Mateo 101 ITS, Rte 101 in San Mateo Co., Rte 92 in Alameda X 4/2012 28,900 28,900
S.F. Bay Area Santa Clara 101 Ramp Metering, Rengstorff Ave to SM Co line X 12/2011 3,700 3,700
S.F. Bay Area Solano 80 ITS, Solano Co., Carquinez Bridge to Davis X 12/2012 33,430 33,430
San Diego San Diego 5 N Coast Corridor, Stage 1G, TMS elements X 4/2009 28,000 28,000
Southern California Los Angeles var ITS: I-5, 1-405, 1-10 X 40,000 40,000
statewide statewide var Operational Improvements and TMS X 150,000 150,000
Total 331,842 331,842
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SAN DIEGO

San Diego, Interstate 5 HOV, North Coast Corridor, Stage 1A, Unit 1

Nominated by: San Diego Association of Governments/Caltrans

Description: Construct HOV lanes in both directions in the median from San Dieguito River Bridge in San Diego to San
Elijo Lagoon Bridge in Encinitas. Reconstruct existing Lomas Santa Fe Drive interchange in Solana Beach.

Total Cost: $73,626,000.

CMIA Request: 64,000,000.

Findings: Environmental clearance in November 2006; construction scheduled for August 2007.

Recommendation: Approve CMIA funding of $36.4 million, which is 70% of the $52 million estimated cost of construction,

including project support, after deducting $6 million in TCRP funding. The $36.4 million is to be applied to
construction only. The balance of construction costs and all preconstruction costs should be covered with
STIP or local funding.

San Diego, Interstate 5 HOV, North Coast Corridor, Stage 1B (Encinitas)

Nominated by: San Diego Association of Governments

Description: Add two HOV lanes on I-5 in San Diego County from Manchester Avenue to La Costa Avenue, part of a plan
to build a two-lane HOV facility on I-5 from La Jolla Village Drive to Cannon Road (20.3 miles).

Total Cost: $327,000,000.

CMIA Request: 327,000,000.

Findings: Environmental clearance scheduled for September 2009, construction scheduled for October 2010.

Stage 1A projects are higher priority in the region.

Recommendation: Do not include in the initial CMIA program.

San Diego, Interstate 5 HOV, North Coast Corridor, Stage 1C (Carlsbad)

Nominated by: San Diego Association of Governments

Description: Add two HOV lanes on I-5 in San Diego County from La Costa Avenue to Cannon Road, part of a plan to
build a two-lane HOV facility on I-5 from La Jolla Village Drive to Cannon Road (20.3 miles).

Total Cost: $92,000,000.

CMIA Request: 92,000,000.

Findings: Environmental clearance scheduled for September 2009, construction scheduled for October 2010.

Stage 1A projects are higher priority in the region.

Recommendation: Do not include in the initial CMIA program.

San Diego, Interstate 5 HOV, North Coast Corridor, Stage 1E (Genesee Avenue Interchange)

Nominated by: San Diego Association of Governments

Description: Reconstruct Genesee Avenue interchange on Interstate 5.

Total Cost: $78,000,000.

CMIA Request: 78,000,000.

Findings: Environmental clearance scheduled for August 2008, construction scheduled for September 2011.

Construction date is relatively late among CMIA candidates. Project is intended to make room for
construction of HOV lanes through the area.

Recommendation: Do not include in the initial CMIA program.



San Diego, Interstate 5 HOV, North Coast Corridor, Stage 1F (South of 1-805)

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Diego Association of Governments

Add two HOV lanes on I-5 in San Diego County from La Jolla Village Drive to Route 805, part of a plan to add
two HOV lanes on I-5 from La Jolla Village Drive to Cannon Road (20.3 miles).

$158,000,000.
158,000,000.

Environmental clearance scheduled for September 2009, construction scheduled for October 2010.
Stage 1A projects are higher priority in the region.

Do not include in the initial CMIA program.

San Diego, Interstate 5, North Coast Corridor, Stage 1G (Traffic Management Elements)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Diego Association of Governments

Changeable message signs, CCTV cameras, highway advisory radio, vehicle detection systems and ramp
metering on Interstate 5 between La Jolla Village Drive in San Diego and Harbor Drive in Oceanside, part of
the development of the 1-5/805 North Coast Corridor.

$28,000,000.
28,000,000.

Environmental clearance scheduled for September 2008, construction scheduled for April 2009.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans..

San Diego, I-15 Managed Lanes South Segment

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Diego Association of Governments/Caltrans
Construct managed lanes on I-15 in San Diego County from Route 163 to Route 56 (8.0 miles).

$431,324,000.
350,000,000.

Environmental clearance in 2003. Construction scheduled in three units, with construction scheduled in
January, May, and June 2008.

Approve CMIA funding of $175 million, which is 50% of the $350 million estimated cost of construction,
including project support. The $175 million is to be applied to construction only. The balance of construction
costs and all preconstruction costs should be covered with STIP or local funding.

San Diego, I-15 Managed Lanes Direct Access Ramp

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Diego Association of Governments

An increment in scope to the I-15 managed lanes south segment, including a direct access ramp at Mira
Mesa.

$50,000,000.
25,000,000.

Environmental clearance in 2003. Construction scheduled in April 2008.

Approve CMIA funding of $25 million, which is 50% of the $50 million estimated cost of construction,
including project support. The $25 million is to be applied to construction only. The balance of construction
costs and all preconstruction costs should be covered with STIP or local funding.



San Diego, Interstate 805 HOV, North Coast Corridor, Stage 1A, Unit 2

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Diego Association of Governments/Caltrans

Construct HOV lanes in both directions in the median of I-805 from Carroll Canyon Road to the existing HOV
facility south of Interstate 5 (north junction). Extend Carroll Canyon Road under I-805 from Scranton Road to
Sorrento Valley Road in San Diego. Construct northerly direct access ramps (northbound on and
southbound off) from Carroll Canyon Road to the proposed HOV lanes on 1-805.

$94,000,000.
82,000,000.

Environmental clearance scheduled for July 2009, construction scheduled for July 2010.

Approve CMIA funding of $56 million, which is 70% of the $80 million estimated cost of construction,
including project support. The $56 million is to be applied to construction only. The balance of construction
costs and all preconstruction costs should be covered with STIP or local funding.

San Diego, Interstate 805 HOV, North Coast Corridor, Stage 1D (Route 52 to Carroll Canyon)

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Diego Association of Governments

Add two HOV lanes on 1-805 in San Diego County from Route 52 to Carroll Canyon Road, part of a plan to
add two HOV lanes on 1-805 from Route 52 to I-5 (4.4 miles).

$148,000,000.
148,000,000.

Environmental clearance scheduled for November 2009, construction scheduled for December 2010. Project
stages on I-5 are higher priority.

Do not include in the CMIA program.

San Diego, I-805 Southbound Auxiliary Lanes

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Diego Association of Governments/Caltrans
Add two southbound auxiliary lanes on 1-805 in San Diego County from Route 54 to E Street (1.2 miles).

$19,445,000.
19,445,000.

Environmental clearance scheduled for May 2007, construction scheduled for September 2008. Request
includes $2.545 million in preconstruction work.

Approve CMIA funding of $11.830 million, which is 70% of the $16.9 million estimated cost of construction,
including project support. The $11.830 million is to be applied to construction only. The balance of
construction costs and all preconstruction costs should be covered with STIP or local funding.

San Diego, I-805 HOV and Auxiliary Lanes

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Diego Association of Governments

Add northbound and southbound HOV lanes on 1-805 in San Diego County from Palomar Street to Route 94
(14.5 miles). The project would also include two southbound auxiliary lanes at the Route 805/54 Interchange.

$350,000,000.
350,000,000.

Environmental clearance scheduled for November 2009, construction scheduled for November 2011.
Construction date is relatively late among CMIA candidate projects.

Do not include in the initial CMIA program.



SOUTHERN CALIFORNIA (SCAG)

Imperial, Brawley Bypass, Stage 3 (Route 78/111 Expressway)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Southern California Association of Governments/Imperial Valley Association of Governments/Caltrans

Four-lane divided expressway in Imperial County that would replace existing segments of Routes 78 and 111
in the City of Brawley. This segment would extend from Hovley Road to Route 86 (2.6 miles) and complete
Stage 3 of the Bypass project.

$56,130,000.
46,130,000.

Environmental clearance in 2001. Construction contract award scheduled for October 2008. Nomination
requests CMIA funding of right-of-way and the majority of construction. Project will facilitate international
goods movement in a focus route. Without CMIA funding this project will be significantly delayed.

Approve CMIA programming of $29.3 million, which is the estimated cost of construction after deducting $10
million in federal Border Program funding. The balance of project costs, $16.8 million for right-of-way, should
be covered by STIP funds.

Los Angeles, Interstate 5 HOV Lanes, Orange County Line to Route 605

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Los Angeles County Metropolitan Transportation Authority/Caltrans

Widen Interstate 5 from six to ten lanes, adding one HOV and one mixed flow lane in each direction, between
the Orange County Line and Route 605 in Los Angeles County (6.7 miles).

$1,155,000,000.
387,000,000.

Nomination included multiple segments. CMIA funding was requested for Segments 1 though 3, which are
scheduled for environmental clearance in May 2007 and construction contract award in January 2009. CMIA
funding was not requested for Segments 4 and 5 (scheduled for environmental clearance in May 2007, and
contract award in August 2011). This project will help relieve congestion where 1-5 drops from ten lanes in
Orange County to six lanes in Los Angeles County.

Approve CMIA programming of $157.595 million for Segments 1 to 3, which is 70% of the $255.136 million
estimated cost of construction, after deducting earmarked funding and programmed STIP funding. The
balance of construction and preconstruction funding should be covered by STIP and local funds.

Los Angeles, Interstate 5 HOV Lanes, Route 134 to Route 170

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Los Angeles County Metropolitan Transportation Authority

Add HOV lane on Interstate 5 northbound and southbound between Route 134 and Route 170 (10 miles),
construct railroad grade separation crossing at Buena Vista, and modify interchange at Empire Avenue.

$606,000,000.
73,000,000.

Nomination included four segments. CMIA funding was requested for a segment that includes the
modification of the Empire Avenue intersection and a short segment of HOV lanes in each direction. This
segment received environmental clearance in 2002 and is scheduled for contract award in February 2009.
The total cost for this segment is $255 million. Existing funding on this segment comes from the STIP,
Federal and local funds.

Approve CMIA programming of $73 million, as requested.

Los Angeles, Interstate 10 HOV, Lanes/Puente Avenue to Citrus Street

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Los Angeles County Metropolitan Transportation Authority/Caltrans

Add HOV lane on Route 10 eastbound and westbound between Puente Avenue in the City of Baldwin Park
and Citrus Avenue in the City of West Covina (4.1 miles).

$173,500,000.
173,500,000.

Environmental complete. Construction scheduled for May 2011.

Approve CMIA programming of $97.3 million, which is 70% of the $139 million estimated cost of construction.
The balance of construction and preconstruction funding should be covered by STIP and local funds.



Los Angeles, Interstate 10 HOV Lanes, Citrus Street to Route 57

Nominated by: Los Angeles County Metropolitan Transportation Authority/Caltrans

Description: Add HOV lane on Route 10 eastbound and westbound between Citrus Street in the City of West Covina and
Route 57 in the City of Pomona (5.0 miles).

Total Cost: $191,500,000.

CMIA Request: 191,500,000.

Findings: Environmental complete. Contract award scheduled for May 2011. Nomination requests CMIA funding for the

total project costs. Project benefits in relation to cost are lower than for other CMIA project candidates.

Recommendation: Do not include in the CMIA program.

Los Angeles, Interstate 10/605 Transition Connector

Nominated by: Los Angeles County Metropolitan Transportation Authority

Description: Flyover connector from southbound Route 605 (San Bernardino Freeway) to the eastbound Route 10 (San
Gabriel River Freeway).

Total Cost: $70,460,000.

CMIA Request: 70,460,000.

Findings: Environmental approval scheduled for January 2009. Construction contract award scheduled for August

2011. Construction date is relatively late among CMIA candidates.

Recommendation: Do not include in the initial CMIA program. Project may be a candidate for the program update in 2008.

Los Angeles, Route 138, Widen to 4 Lanes, 175th Street East to Largo Vista Road

Nominated by: Los Angeles County Metropolitan Transportation Authority/Caltrans

Description: Widen Route 138 from two to four lanes between 175th Street East near Llano to Largo Vista Road (3.9
miles).

Total Cost: $33,588,000.

CMIA Request: 15,818,000.

Findings: Environmental clearance complete. Construction contract award scheduled for October 2009. Request is to

fund a STIP cost increase.

Recommendation: Do not include in the CMIA program. This cost increase may be funded through the 2006 STIP
Augmentation or with local funds.

Los Angeles, Route 138, Widen to 4 Lanes, Avenue “T” to Route 18

Nominated by: Los Angeles County Metropolitan Transportation Authority

Description: Widen Route 138 from two to four lanes between Avenue “T” to Route 18 (18 miles).

Total Cost: $104,034,000.

CMIA Request: 95,182,000.

Findings: Environmental clearance complete. Construction contract award scheduled for October 2009. Project benefit

in relation to cost is low for a CMIA candidate.

Recommendation: Do not include in the CMIA program. The project or segments of the projects may candidates for the STIP,
for the State-Local Partnership Program, or for local funding.

Los Angeles, Interstate 405 HOV Lanes/Interstate 10 to Us 101

Nominated by: Los Angeles County Metropolitan Transportation Authority/Caltrans

Description: Add HOV lane on Interstate 405 northbound between Route 10 and Route 101 (10.2 miles) in Los Angeles
County.

Total Cost: $950,000,000.

CMIA Request: 730,000,000.

Findings: Design/build contract award scheduled for March 2009. The nomination provides no estimate of construction

state though it indicates right-of-way certification scheduled for March 2011. From this, staff infers a
construction start in late 2011, relatively late among CMIA candidate projects.

Recommendation: Do not include in the initial CMIA program. Project may be a candidate for the program update in 2008.



Los Angeles, Corridor Intelligent Transportation System Elements

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Los Angeles County Metropolitan Transportation Authority

Various ITS elements along four major corridors in Los Angeles County: Interstate 5 from Route 605 to the
Orange County line; Interstate 5 HOV lane from Route 170 to Route 134; Interstate 405 HOV lane from
Route 10 to Route 101 (northbound); Route 10 extend El Monte Busway to County line.

$40,000,000.
40,000,000.

Project scope, funding plan, and implementation dates are unclear. Funding requested in 2007-08 through
2010-11.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.

Orange, Route 5/74 Interchange

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority
Reconstruct I-5/SR-74 interchange in San Juan Capistrano.

$75,000,000.
38,000,000.

Environmental clearance scheduled for July 2008, construction for September 2011. Project not yet well
defined, with focus largely on local circulation rather than corridor mobility.

Do not include in the CMIA program. Project may be an appropriate candidate for the STIP.

Orange, Route 5 Gene Autry Transitway Interchange

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Orange County Transportation Authority

Complete the west leg of the Gene Autry Way Transitway interchange by constructing a HOV Direct Access
Ramp to the I-5/Katella Avenue Interchange in Anaheim.

$57,729,000.
17,500,000.

Construction scheduled for September 2009. Focus is largely on local circulation and access rather than
broader corridor mobility.

Do not include in the CMIA program. May be an appropriate candidate for the STIP.

Orange, Route 22/405/605 HOV Connectors

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority/Caltrans

Construct direct HOV connectors from Route 22 to 1-405 between Seal Beach Boulevard and Valley View
Street and from 1-405 to 1-605 between Katella Avenue and Seal Beach Boulevard with a second HOV lane in
each direction on 1-405 between the two direct connectors. The project would also include the installation of
fiber optic cables and closed circuit television.

$400,000,000.
200,000,000.

Environmental clearance in 2003, construction scheduled for March 2010. High value and appropriate for
CMIA.

Approve CMIA programming of $200 million, to be applied to construction as requested in the nomination.



Orange, Route 57 Widening, Katella to Lincoln

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority
Widen northbound Route 57 in Orange County from Route 91 to Lambert Road (5.1 miles).

$41,086,000.
20,086,000.

Environmental clearance scheduled for July 2009, construction for May 2011. Nomination requested that
CMIA funds cover $6.394 million in preconstruction work, with OCTA measure funds to cover the balance of
construction.

Approve CMIA programming of $20.086 million, to be applied only to construction, including construction
support. Preconstruction costs should be covered by STIP or local funds.

Orange, Route 57 Widening, Route 91 to Lambert Road

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority
Widen northbound Route 57 in Orange County from Route 91 to Lambert Road (5.1 miles).

$140,000,000.
70,000,000.

Environmental clearance scheduled for November 2007, construction for June 2010. High value and
appropriate for CMIA. Nomination requested that CMIA funds cover $15.452 million in preconstruction work,
with OCTA measure funds to cover the balance of construction.

Approve CMIA programming of $70 million, to be applied only to construction, including construction support.
Preconstruction costs should be covered by STIP or local funds.

Orange, Route 57 Widening, Lambert Road to Los Angeles County Line

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Orange County Transportation Authority

Add northbound auxiliary lane on Route 57 in Orange County from Lambert Road to the Los Angeles County
line (2 miles).

$156,670,000.
111,670,000.

Environmental clearance scheduled for July 2009, construction for May 2012. High value and appropriate for
CMIA. Relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Orange, Route 91, Route 57 to County Line, Westbound Lane

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority/Caltrans

Add mixed flow lane on westbound Route 91 in Orange County by connecting auxiliary lanes through
interchanges between Routes 57/91 and 1-5/91 Interchanges. The project would include the installation of
fiber optic cables and Closed Circuit Television.

$72,000,000.
36,000,000.

Environmental clearance scheduled for July 2009, construction for April 2012. Relatively late among CMIA
candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Orange, Route 91, Westbound Auxiliary Lane, Route 55 to Tustin

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Orange County Transportation Authority/Caltrans

Add westbound auxiliary lane on Route 91 from the Route 55/91 Connector through the Tustin Avenue
Interchange (1.2 miles).

$95,000,000.
47,500,000.

Environmental clearance scheduled for July 2009, construction for December 2011. Relatively late among
CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.
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Orange, Route 91, Widen, Lakeview Avenue to Weir Canyon Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Orange County Transportation Authority/Caltrans

Add one mixed flow lane on eastbound Route 91 in Orange County between the Route 55 Connector
(Lakeview Avenue) to the Weir Canyon Road Interchange (6.2 miles) and on westbound Route 91 between
the Weir Canyon Road Interchange and the Imperial Highway Interchange (4.2 miles). The project would
also modify the westbound on-ramps form the Lakeview Avenue Interchange.

$96,000,000.
48,000,000.

Environmental clearance scheduled for July 2009, construction for February 2012. Relatively late among
CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Orange, Route 91, Eastbound Auxiliary Lane, Route 241 to Route 71

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Caltrans, Orange County Transportation Authority, Riverside County Transportation Commission

Add eastbound auxiliary lane on Route 91 from the Route 241 Interchange in Orange County to the Route 71
Interchange in Riverside County and widen all eastbound lanes and shoulder to standard width.

$80,500,000.
73,800,000.

Environmental clearance scheduled for December 2007, construction for August 2009. Would relieve a
major chokepoint in the Route 91 corridor between Orange and Riverside counties.

Approve CMIA programming of $71.44 million, which is the full amount estimated for construction, including
construction support. Preconstruction costs should be covered by STIP or local funds.

Riverside, I-5 French Valley Parkway Interchange

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Riverside County Transportation Commission

Construct an interchange on I-15 in Riverside County at the proposed French Valley Parkway between Route
79/Winchester Road and the 1-15/1-215 Junction. The project would include a new off-ramp to Jefferson
Street, an auxiliary lane between French Valley and Route 79/Winchester Road off-ramp, and a
Collector/Distributor road system.

$140,846,000.
31,545,000.

Environmental approval scheduled for August 2007, construction scheduled for February 2010. Request
includes preconstruction and construction costs. Project focus on local circulation and access more than
corridor mobility. Benefits relative to cost less than for other projects.

Do not include in the CMIA program.

Riverside, Widen I-15, Bundy Canyon Road to |-215 Interchange

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Riverside County Transportation Commission

Add one lane in each direction on I-15 in Riverside County from Bundy Canyon Road to the |-215
Interchange (8.3 miles).

$109,801,000.
109,801,000.

Environmental approval scheduled for January 2009, construction scheduled for March 2011. Project
provides less congestion relief benefit for cost than other projects.

Do not include in the CMIA program. May be appropriate for STIP.



Riverside, Route 71/91 Interchange & Connectors

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Riverside County Transportation Commission/Caltrans

Replace the existing eastbound Route 91 to northbound Route 71 loop connector with a direct fly-over
connector, construct a collector distributor system in the eastbound direction between the Green River Road
and Serfas Club Drive interchanges and construct a westbound auxiliary lane between Serfas Club/Auto
Center Drive and Route 71.

$99,014,000.
99,014,000.

Environmental approval scheduled for October 2009, construction scheduled for July 2012. Requesting CMIA
funds for the total cost of the project. Construction date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Riverside, Route 91 HOV Lanes/Adams Street to Route 60/91/215 Interchange

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Riverside County Transportation Commission/Caltrans

Add one HOV lane in each direction on Route 91 in Riverside County from Adams Street to the 60/91/215
Interchange (6.0 miles) and restripe the median as an HOV lane from University Avenue to the 60/91/215
Interchange.

$232,777,000.
157,198,000.

Environmental approval scheduled for June 2007, construction scheduled for June 2011. Project clearly has
regional benefit, but given the information provided, doubts remain about timely delivery.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Riverside, I-215 HOV Lanes, Nuevo Road to Box Springs Road

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Riverside County Transportation Commission

Add one HOV lane in each direction on 1-215 in Riverside County from Nuevo Road to Box Springs Road
(10.9 miles).

$181,700,000.
181,700,000.

Environmental approval scheduled for January 2009, construction scheduled for June 2011. Project provides
less congestion relief benefit for cost than other projects.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Riverside, I-215 Widening, Scott Road to Nuevo Road

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Riverside County Transportation Commission

Add one mixed flow lane in each direction on 1-215 in Riverside County from Scott Road to Nuevo Road (12.6
miles).

$172,730,000.
172,730,000.

Environmental approval scheduled for January 2009, construction scheduled for October 2011. Construction
date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.



Riverside, I-215 Widening, 1-15 to Scott Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Riverside County Transportation Commission/Caltrans

Add one mixed flow lane in each direction on I-215 in Riverside County from I-15 Interchange to Scott Road
(7.3 miles).

$62,321,000.
62,321,000.

Environmental approval scheduled for December 2008, construction scheduled for November 2010.

Approve CMIA programming of $38.570 million, which is 70% of the total estimated construction cost of
$55.1 million, with the $38.570 million to be applied only to construction, including construction support.
Preconstruction costs should be covered by STIP or local funds.

San Bernardino, Route 10, Widen Ramps and Add Auxiliary Lanes

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Bernardino Association of Governments/Caltrans

Widen ramps and add auxiliary lanes on 1-10 in the City of Fontana at the Cherry Avenue, Citrus Avenue, and
Cedar Avenue Interchanges.

$30,325,000.
30,325,000.

Environmental approval scheduled for January 2008, construction scheduled for June 2009. Requesting
CMIA funds for total cost of project.

Approve CMIA programming of $27.476 million, which is 70% of the estimated cost of construction, with the
$27.476 million to be applied to only to construction, including construction support.

San Bernardino, I-10 HOV Bridge Widening

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Bernardino Association of Governments

Replace interchanges on I-10 in the Cities of Fontana and Rialto, San Bernardino County, at Cherry Avenue,
Citrus Avenue, and Riverside Avenue.

$149,288,000.
107,931,000.

Environmental approval scheduled for January 2008, construction scheduled for March 2011.

Approve CMIA programming of $85.710 million which is 70% of the net construction amount, to be applied
only to construction, including construction support. Preconstruction costs should be covered by STIP or
local funds.

San Bernardino, 1-10, Add Westbound Mixed Flow Lane

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Bernardino Association of Governments/Caltrans

Add westbound mixed flow lane on I-10 from the Live Oak Canyon Road Interchange in Yucaipa to the Ford
Street Overcrossing in Redlands (3.6 miles).

$43,186,000.
38,186,000.

Environmental approval scheduled for June 2007, construction scheduled for February 2010.

Approve CMIA programming of $26.5 million, which is 70% of the estimated cost of construction, with that
amount to be applied only to construction, including construction support.
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San Bernardino, I-15 Interchanges in Victorville

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Bernardino Association of Governments

Add two new interchanges on Route 15 in Victorville, San Bernardino County, at La Mesa/Nisqualli Road and
at Ranchero Road.

$134,096,000.
44,352,000.

Environmental approval scheduled for February 2008, construction scheduled for June 2011. Benefits
relative to cost less than for other CMIA projects.

Do not include in the CMIA program. May be appropriate for the STIP or the State-Local Partnership
Program.

San Bernardino, I-15 Widening, Victorville to Barstow

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Bernardino Association of Governments/Caltrans

Completes I-15 widening project from Victorville to Barstow. The project would include reconstruction of the
D Street and E Street Interchanges; relocating the Stoddard Wells Interchange; widening the Mojave River
Bridge and the Victorville Separation and Overhead; upgrading 2.7 miles to standard; realigning the east
frontage road; and constructing a west frontage road.

$136,481,000.
46,432,000.

Environmental approval scheduled for March 2008, construction scheduled for September 2010. Benefits
relative to cost less than for other CMIA candidate projects.

Do not include in the CMIA program.

San Bernardino, Route 58, Hinkley Expressway

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Bernardino Association of Governments/Caltrans

Construct a four lane expressway on new alignment near Hinkley and Barstow in San Bernardino County,
from 2.8 miles west of Hidden River Road to 0.7 miles east of Lenwood Road (9.3 miles).

$149,828,000.
130,400,000.

Environmental approval scheduled for May 2009, construction scheduled for May 2012. Construction date is
relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

San Bernardino, Route 210/215 Connectors

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Bernardino Association of Governments
On Route 210 and 1-215 in San Bernardino County, construct direct connection flyover.

$96,204,000.
22,000,000.

Environmental clearance June 1996, construction scheduled for June 2008. Nomination requests $22 million
to replace county measure funds used to cover earlier STIP cost increases.

Approve CMIA programming of $22,000,000 as requested.
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San Bernardino, 1-215 HOV and Mixed Flow Lanes, I-10 to 1-210

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Bernardino Association of Governments/Caltrans

Add two HOV lanes, two mixed flow lanes, and auxiliary lanes on 1-215 from I-10 to Route 210 in San
Bernardino County (6 miles).

$680,686,000.
111,693,000.

The total cost identified includes 4 segments. The nomination requests nothing for segment 3 (construction
date May 2007), $44.623 million to cover cost increases on segment 1 (construction date February 2008),
$4.497 million to cover cost increases on segment 2 (construction date February 2009), and $62.573 million
for segment 5 (construction date November 2010). Segments 3, 1, and 2 were fully programmed in the 2006
STIP. Segment 5 was in the 2004 STIP and deleted in the 2006 STIP to cover cost increases on the other
segments.

Do not include in the CMIA program. Remaining project costs may be programmed in the 2006 STIP
Augmentation.
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EASTERN SIERRA

Inyo, US 395 Olancha-Cartago Expressway

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Inyo County Local Transportation Commission/Caltrans
Widen Route 395 from two to four lanes between Olancha and Cartago (11 miles) in Inyo County.

$107,600,000.
59,000,000.

Environmental clearance scheduled for March 2010, construction for September 2012. Construction date is
relatively late among CMIA candidates.

Do not include in the initial CMIA program. The project may be a candidate for the program update in 2008.
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SAN JOAQUIN VALLEY

Amador, Sutter Hill Regional Transit Center

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Amador County Transportation Commission

The transit center would be located at the intersection of Routes 49 and 101 and would include 60 parking
spaces for park and ride, a 3-4 stall bus transfer facility, 8 bus parking stalls, a cover shelter, bicycle racks
and restrooms.

$3,205,000.
1,450,000.

Corridor mobility benefits of this project are unclear.

Do not include in the CMIA program. This project may be an appropriate candidate for the Proposition 1B
formula transit program, the Public Transportation Modernization, Improvement, and Service Enhancement
Account.

Calaveras, Angels Camp Bypass

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Tri-Counties Partnership (Alpine, Amador & Calaveras)

Two-lane expressway from the north junction of Routes 4 and 49 in the north Angels Camp/Altaville area to
Route 4 east of Angels Camp (2.2 miles).

$60,201,000.
4,438,000.

Environmental clearance in 1993. Construction scheduled for June 2007. Nomination is requesting a small
amount of CMIA funding to pay for a STIP cost increase.

Do not include in the CMIA program. Project may be an appropriate candidate for the STIP.

Fresno, Route 41 Widening, Divisadero to Shields 8 lane

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Council of Fresno County Governments
Widen Route 41 from 6 to 8 lanes in Fresno between Divisadero Street and Shields Avenue (2.8 miles).

$95,000,000.
95,000,000.

Construction funding requested in 2012-13. Cost and schedule are not clearly defined. Nomination
incomplete: no project fact sheet was submitted.

Do not include in the initial CMIA program. Project may be an appropriate candidate for the program update
in 2008.

Fresno, Route 180 Kings Canyon Expressway (Segment 2), Academy to Trimmer Springs Road

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Council of Fresno County Governments/Caltrans

Widen Route 180 in Fresno County from 2-lane highway to 4-lane expressway from Academy Avenue to
Trimmer Springs Road (4.4 miles).

$64,503,000.
45,200,000.

Environmental clearance in 1996. Construction scheduled for July 2010. Nomination requests CMIA funding
of construction and construction support. Benefits relatively low in relation to costs for CMIA candidates.
Segment 3 also nominated for CMIA funding.

Do not include in the CMIA program. Project may be appropriate for the State Local Partnership Program.
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Fresno, Route 180 Kings Canyon Expressway (Segment 3), Trimmer Springs to Frankwood

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Council of Fresno County Governments

Widen Route 180 in Fresno County from 2-lane highway to 4-lane expressway from Trimmer Springs Road to
the Alta Main Canal near Centerville (12.8 miles).

$75,957,000.
46,500,000.

Construction funding requested in 2010-11. This segment would be lower priority than Segment 2, which
was also nominated for CMIA funding. Nomination incomplete: no project fact sheet was submitted.

Do not include in the CMIA program.

Fresno, Route 180 Braided Ramps between Route 41 & Route 168

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Council of Fresno County Governments/Caltrans
Construct braided ramps on Route 180 in Fresno County between Route 41 and Route 168.

$45,000,000.
30,000,000.

No project study report (PSR). PSR scheduled for September 2007, environmental clearance scheduled for
July 2009, and construction scheduled for October 2012. Construction date is relatively late among CMIA
candidates.

Do not include in the initial CMIA program. Project may be a candidate for the program update in 2008.

Kern, Route 14, Freeman Gulch 4 Lane, Redrock Inyokern to Route 178

Nominated by:

Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Kern Council of Governments

Widen Route 14 from a two-lane highway to four-lane expressway between Redrock Inyokern Road and the
Junction of Route 178 east (16.4 miles) in Kern County.

$133,084,000.
129,278,000.

Environmental clearance scheduled for October 2007, construction scheduled for December 2011.
Construction date is relatively late among CMIA candidates. Nomination incomplete: missing Cal B/C input
sheet.

Do not include in the CMIA program. Project may be a candidate for the program update in 2008.

Kern, Route 46, Expressway, Kecks Road to Route 33

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Kern Council of Governments/Caltrans

Convert Route 46 in Kern County from two-lane highway to four-lane divided expressway with controlled
access from Post Mile 7.3-19.8 (12.5 miles).

$94,195,000.
49,900,000.

Environmental cleared in June 2005, construction scheduled for July 2010. Nomination requests CMIA
funding for the majority of construction. Some preconstruction is programmed in the STIP. Project will close a
gap in expressway segment.

Approve CMIA programming of $46.8 million, which is 70% of the $66.9 million estimated cost of
construction, after deducting TCRP and federal earmark funding. The balance of construction costs should
be covered by STIP or local funds.
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Kern, Route 58, Rosedale Highway, Widen to 6 Lanes, Allen Road to Route 99

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Kern Council of Governments

Widen Route 58 (Rosedale Highway) from four to six lanes between Allen Road and Route 99 in the City of
Bakersfield (11.9 miles)

$41,742,000.
20,871,000.

PSR status unclear. Environmental completion scheduled for June 2009. Contract award scheduled for
March 2011. Nomination requests CMIA funding for half of project costs. Benefits relatively low in relation to
costs for CMIA candidates.

Do not include in the CMIA program. Project may be appropriate for the STIP or the State Local Partnership
Program.

Kern, Route 58, Widen to 6 Lanes, Route 99 to Cottonwood Road

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Kern Council of Governments

Widen Route 58 (Rosedale Highway) from four to six lanes between Route 99 and Cottonwood Road in the
City of Bakersfield (3 miles).

$62,300,000.
62,300,000.

PSR scheduled for completion in September 2007. Environmental clearance scheduled for April 2010,
construction scheduled for August 2012. Construction date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. Project may be a candidate for the program update in 2008.

Kern, Route 178 Widen to 4 Lanes, Route 184 to Miramonte Drive

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Kern Council of Governments

Widen Route 178 from two to four lanes between Route 184 and Miramonte Drive in north east Bakersfield (2
miles).

$10,508,103.
8,165,611.

PSR scheduled for completion in December 2007. Environmental clearance scheduled for March 2010,
construction scheduled for December 2011. Nomination requests CMIA funding for half of project costs.
Project benefits relatively low in relation to costs in comparison with other CMIA candidates. Construction
date is relatively late among CMIA candidates.

Do not include in the CMIA program. Project may be appropriate for the 2008 STIP.

Kings, Route 198 19th Avenue Interchange, Freeway Conversion

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Kings County Association of Governments
New interchange on Route 198 at 19th Avenue in the City of Lemoore.

$31,019,000.
27,770,000.

Environmental clearance in 2005. Construction contract award is scheduled for March 2013. Under statute,
the CTC may program CMIA funding for a project only if it finds that the project can commence construction
no later than December 31, 2012.

Do not include in the CMIA program.
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Kings/Tulare, Route 198 4-Lane Expressway, Route 43 to Route 99

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Kings County Association of Governments/Tulare County Association of Governments/Caltrans

Convert Route 198 from two-lane highway to four-lane expressway from Route 43 in Hanford, Kings County
to Route 99 near Visalia, Tulare County (10.1 miles).

$124,367,000.
89,500,000.

Environmental clearance in 2003. Contract award schedule for August 2009.Some preconstruction
programmed in the STIP. Nomination assumes $1 million design programmed in STIP Augmentation. Project
will close a gap in expressway or freeway segment.

Approve CMIA programming of $71.6 million, which is 80% of the $89.5 million estimated cost of
construction, after deducting earmarked funding. The balance of construction costs should be covered by
STIP or local funds.

Madera, Route 41 Widening, Avenue 11 to Avenue 12 & Avenue 12 Interchange

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Madera County Transportation Commission/Caltrans

Widen Route 99 in Madera County from two-lane conventional highway to four-lane freeway from Avenue 11
to Avenue 12 (2.5 miles). The project would also construct a partial cloverleaf interchange just east of the
Route 41/Avenue 12 Interchange and a new overcrossing at Avenue 11.

$67,300,000.
44,800,000.

PSR being updated. Environmental clearance is scheduled for August 2009; construction is scheduled for
December 2012. Construction date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. Project may be an appropriate candidate for the program update
in 2008 or the 2008 STIP.

San Joaquin, Interstate 5 Widening, North Stockton

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Joaquin Council of Governments/Caltrans

Widen I-5 in San Joaquin County from six to eight lanes from Country Club Boulevard to Eight Mile Road (7.7
miles). The project would also include adding auxiliary lanes on northbound and southbound I-5 from March
Lane to Hammer Lane.

$333,000,000.
225,000,000.

Environmental clearance scheduled for July 2009, construction scheduled for November 2010. Nomination
requests CMIA funding for most of the construction costs. Project scope is unclear as to whether added
lanes would be HOV or mixed flow.

Do not include in the initial CMIA program. Project may be an appropriate candidate for the program update
in 2008.

San Joaquin, Route 99 South Stockton Widening & Operational Improvements

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Joaquin Council of Governments

Widen Route 99 in San Joaquin County from four to six lanes from Arch Road to Route 4 (3.6 miles). The
project would also include reconstructing the existing Route99 Mariposa Interchange, relocating the Route
99/Charter Way Interchange, and closing the Route 99 Farmington Road Interchange. Intelligent
Transportation System elements are also included.

$244,000,000.
50,000,000.

Environmental clearance scheduled for December 2008, construction scheduled for July 2011. Construction
date is relatively late among CMIA candidates. Nomination assumes $139 million in State Route 99 Bond
Program funding and requests a relatively small percentage of CMIA funding. The nomination provides no
basis for the distinction between Route 99 Bond Program and CMIA funding for the project.

Do not include in the CMIA program. State Proposition 1B funding, to the extent appropriate, should come
from the Route 99 Bond Program.
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San Joaquin, Interstate 205 Auxiliary Lanes, 4 Locations in Tracy

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

San Joaquin Council of Governments/Caltrans

Add eastbound and westbound auxiliary lanes on 1-205 in the City of Tracy from Mountain House Parkway to
11" Street and from Grant Line Road to Tracy Boulevard (a total of 4.9 miles).

$51,560,000.
25,000,000.

PSR scheduled to be completed in March 2007. Environmental clearance scheduled for May 2009,
construction scheduled for May 2010. Project auxiliary lane benefits focused locally; broader corridor mobility
benefit less clear.

Do not include in the CMIA program. Project may be an appropriate candidate for the STIP or the State
Local Partnership Program.

Stanislaus, Route 219 Widening, Route 99 to Marrow Road

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Stanislaus Council of Governments/Caltrans

Widen Route 219 in Stanislaus County from a two-lane conventional highway to a four-lane expressway from
Route 99 to Morrow Road (2.8 miles). The project would include a signalized intersection at Stoddard Road.

$49,800,000.
15,000,000.

Environmental clearance in 2004, construction scheduled for September 2007. The project is programmed
through right-of-way in the STIP. Nomination requests CMIA funding of construction and construction
support. Project benefit in relation to cost is relatively low for CMIA candidates.

Do not include in the CMIA program. Project may be funded through the 2006 STIP Augmentation.

Stanislaus, Route 219 Widening, Marrow Road to Route 108

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Stanislaus Council of Governments

Widen Route 219 in Stanislaus County from a two-lane to a four-lane conventional highway from Route 99 to
Route 108 (4.8 miles). The project would include operational improvements at key intersections.

$50,500,000.
50,500,000.

Environmental clearance in 2004, construction scheduled for December 2009. StanCOG nominated the
widening of Route 219 from Route 99 to Route 108. The $50.5 million represents the increment of cost over
implementing the segment from Route 99 to Marrow Road. It includes $21 million for preconstruction work
and $29.5 million for construction, including project support. Project benefit in relation to cost is relatively low
for CMIA candidates.

Do not include in the CMIA program. Project may be an appropriate candidate for STIP or local funds.

Tulare, Route 99 Widening, Tagus to Goshen 6-lane (Ave 264 to Goshen)

Nominated by:
Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Tulare County Association of Governments/Caltrans

Widen Route 99 in Tulare County from Avenue 264 to Goshen (6.7 miles). The project would also include
modifying the ramps at the Caldwell Avenue Interchange.

$110,200,000.
96,800,000.

Environmental clearance scheduled for July 2008, construction scheduled for December 2011. Construction
date is relatively late among CMIA candidates. Some preconstruction programmed in the STIP. Project
benefit in relation to cost is relatively low for CMIA candidates.

Do not include in the CMIA program. Project may be an appropriate candidate for the STIP, the State Route
99 Bond Program, or the State Local Partnership Program.
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Tuolumne, East Sonora Bypass, Stage 2

Nominated by: Tuolumne County Transportation Council

Description: Construct two-lane expressway from Peaceful Oak Road to Route 108 near Via Este Road in Tuolumne
County (2.0 miles). The project would include an overpass of the existing Route 108.

Total Cost: $51,928,000.

CMIA Request: 17,233,000.

Findings: Environmental clearance in 1999. Construction contract award scheduled for January 2010. Some

preconstruction programmed in the STIP. Nomination assumes $5.6 million in STIP Augmentation funds.
Without CMIA funding, the project will be significantly delayed.

Recommendation: Approve CMIA programming of $17.233 million, as requested. The balance of construction costs should be
covered by STIP Augmentation.
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CENTRAL COAST

San Benito, Route 156 Improvement Project

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Benito Council of Governments/Caltrans

Convert Highway 156 in San Benito County from a two lane highway to a four lane divided expressway from
Alameda to Union-Mitchell Road (5.0 miles).

$66,356,000.
37,987,000.

Environmental approval scheduled for July 2008, construction scheduled for October 2010. Project benefits
relative to cost are low in comparison with other CMIA candidate projects.

Do not include in the CMIA program. May be an appropriate candidate for the STIP.

San Luis Obispo, Route 46 Corridor Improvements (Whitley 1)

Nominated by:
Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

San Luis Obispo Council of Governments/Caltrans

Widen Route 46 in San Luis Obispo County from two lane highway to a four lane expressway from Geneseo
Road to Almond Drive (4.6 miles).

$105,000,000.
67,742,000.

Environmental clearance in 2006, construction scheduled for July 2010. The amount requested is the full
amount estimated for construction, including construction support. Preconstruction work is funded from the
STIP and federal earmark funds.

Approve CMIA programming of $67.742 million, as requested.

San Luis Obispo, Route 46 Corridor Improvements (Whitley 2)

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Luis Obispo Council of Governments

Widen Route 46 in San Luis Obispo County from a two lane highway to a four lane expressway from Almond
Drive to the Shandon Roadside Rest (9.0 miles).

$110,000,000.
94,000,000.

Environmental clearance in 2006, construction scheduled for July 2010. Nomination incomplete: no Cal
B/C input.

Do not include in the CMIA program.

San Luis Obispo, Route 101 Operational Improvements

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

San Luis Obispo Council of Governments

Add auxiliary lanes and Intelligent Transportation System detection devices on Route 101 in San Luis Obispo
County from Arroyo Grande to Pismo Beach (5.0 miles).

$12,631,000.
5,432,000.

Environmental clearance in 2003, construction scheduled for January 2008. Project is relatively small with
local benefits.

Do not include in the CMIA program. Project more appropriate for the STIP.
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San Luis Obispo, Santa Maria River Bridges Widening

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

San Luis Obispo Council of Governments/SBCAG/Caltrans

On Route 101 in San Luis Obispo County, add one northbound and one southbound lane to the Santa Maria
River Bridges.

$64,590,000.
58,540,000.

Environmental clearance in 2006, construction scheduled for March 2010. The amount requested is the full
amount estimated for construction, including construction support. Preconstruction work is funded from the
STIP and federal earmark funds.

Approve CMIA programming of $58.540 million, as requested.

Santa Barbara, Route 101 HOV Lanes, Casitas Pass Road to Milpas Street

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Santa Barbara County Association of Governments

Add HOV lanes on Route 101 in Santa Barbara County from Casitas Pass Road to Milpas Street (10.6
miles).

$624,300,000.
12,600,000.

Request is for environmental work. Environmental approval scheduled for 2013, construction scheduled for
July 2017. Under statute, the CTC may program CMIA funding for a project only if it finds that the project can
commence construction no later than December 31, 2012.

Do not include in the CMIA program. The environmental work may be an appropriate candidate for the STIP.

Santa Barbara, Route 101 HOV Lanes, Mussel Shoals to Casitas Pass Road

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Santa Barbara County Association of Governments/Ventura CTC/Caltrans

Add HOV lanes on Route 101 from Mussel Shoals in Ventura County to Casitas Pass Road in Santa Barbara
County (6.0 miles).

$151,470,000.
151,470,000.

Environmental approval scheduled for November 2008, construction scheduled for February 2011. Request
includes $19.870 million in preconstruction costs.

Approve CMIA programming of $131.600 million, which is the estimated construction cost, including support.
Preconstruction costs should be covered by the STIP or local funds.

Santa Barbara, Route 101 Widening & Operational Improvements

Nominated by:
Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Santa Barbara County Association of Governments

Widen northbound and southbound Route 101 in Santa Barbara County from Milpas Street to Cabrillo-Hot
Springs (2.0 miles)

$83,482,000.
28,613,000.

Environmental clearance in 2003, construction scheduled for January 2008. The project is currently
programmed for construction in the 2006 STIP. The request is to displace STIP funds so that the STIP funds
might be applied to another project, which itself would not be eligible for CMIA funding because construction
would not commence by December 2012. This would not further the purpose of the CMIA program.

Do not include in the CMIA program.
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Santa Cruz, Highway 1 Auxiliary Lanes, Morrissey Boulevard to Soquel Avenue
Nominated by: Santa Cruz County Regional Transportation Commission/Caltrans

Description: Add northbound and southbound auxiliary lanes to Highway 1 in Santa Cruz County from Morrissey
Boulevard to Soquel Avenue (1.3 miles). The project will also include the reconstruction of the Morrissey
Boulevard Overcrossing and the LaFonda Overcrossing.

Total Cost: $21,664,000.
CMIA Request: 16,190,000.
Findings: Environmental approval scheduled for April 2009, construction scheduled for June 2010. The request

includes $550,000 for right-o-way and $15.640 for construction.

Recommendation: Approve CMIA programming of $12.698 million, which is 70% of the $18.140 million estimated construction
cost, with the $12.698 million to be programmed for construction. The balance of the construction cost and
all preconstruction costs should be funded from the STIP and other sources.

Santa Cruz, Highway 1 Auxiliary Lanes, Soquel Avenue to 41° Avenue
Nominated by: Santa Cruz County Regional Transportation Commission

Description: Add northbound and southbound auxiliary lanes to Highway 1 in Santa Cruz County from Soquel Avenue in
the City of Santa Cruz to 41 Avenue in the City of Capitola (1.2 miles). The project will also include the
reconstruction of under and overcrossings.

Total Cost: $17,973,000.
CMIA Request: 17,973,000.
Findings: Environmental approval scheduled for July 2009, construction scheduled for September 2010. This auxiliary

lane segment provides less benefit for cost than the segment from Morrissey to Soquel.

Recommendation: Do not include in the CMIA program. Project may be appropriate for funding from the STIP or the State-
Local Partnership Program.

Santa Cruz, Highway 1 Auxiliary Lanes, Park Avenue to Bay/Porter Avenue
Nominated by: Santa Cruz County Regional Transportation Commission

Description: Add northbound and southbound auxiliary lanes to Highway 1 in Santa Cruz County from Park Avenue to
Bay/Porter Avenue (1.2 miles). The project will also include the reconstruction of the Capitola Avenue
Undercrossing.

Total Cost: $21,389,000.
CMIA Request: 21,389,000.
Findings: Environmental approval scheduled for July 2009, construction scheduled for September 2010. This auxiliary

lane segment provides less benefit for cost than the segment from Morrissey to Soquel.

Recommendation: Do not include in the CMIA program. Project may be appropriate for funding from the STIP or the State-
Local Partnership Program.

Monterey, Salinas Road Interchange
Nominated by: Transportation Agency for Monterey County/Caltrans

Description: Convert Highway 1 in Monterey County from a two lane highway to a two lane expressway with an
interchange at Salinas Road and access control and frontage roads from Jensen Road to Trafton Road near
Watsonville (1.6 miles).

Total Cost: $48,533,000.

CMIA Request: 37,061,000.

Findings: Environmental clearance in 2006, construction scheduled for July 2009.

Recommendation: Approve CMIA programming of $25.943 million, which is 70% of the $37.061 million estimated construction

cost, with the $25.943 million to be programmed for construction. The balance of the construction cost and
all preconstruction costs should be funded from the STIP and other sources.
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Monterey/San Benito, Route 101 Freeway Conversion at San Juan Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

San Benito Council of Governments/TAMC/Caltrans

Convert 1.4 miles of Route 101 from expressway to freeway by replacing three major at-grade intersections
(Dumbarton Road, San Juan Road, and Cole Road) with a single interchange.

$77,100,000.
50,800,000.

Environmental approval scheduled for December 2008, construction scheduled for December 2011.
Construction date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Monterey, Route 156 West Corridor

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Transportation Agency for Monterey County

Widen Route 156 in Monterey County from two lanes to four lanes from Castroville Boulevard to Cathedral
Oaks Road (0.8 miles) and construct an interchange at Castroville Boulevard.

$179,400,000.
166,700,000.

Environmental approval scheduled for October 2009, construction scheduled for May 2012. Construction
date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. Project may be a candidate for the program update in 2008.
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SAN FRANCISCO BAY AREA (MTQ)

Alameda, Interstate 580 Westbound HOV Lane, Foothill to Greenville

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Caltrans

Add interim westbound HOV lane on Route 580 in Alameda County from Foothill Boulevard in Dublin to
Greenville Road in Livermore (13 miles) and westbound auxiliary lanes from Isabel Avenue and First Street in
Livermore. Also includes a westbound bus ramp direct connection to the Dublin/Pleasanton BART station.

$126,300,000.
101,700,000.

Environmental clearance scheduled for November 2009, construction for August 2011. Relatively late among
CMIA candidates. The Metropolitan Transportation Commission nominated a larger scope project at the
same location (see below).

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Alameda, Interstate 580 Westbound HOV Lane, Foothill to Greenville, Isabel Avenue Interchange

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Add westbound HOV lane on Route 580 in Alameda County between Foothill Road in Dublin and Greenville
Road in Livermore (13 miles) and westbound auxiliary lanes from First Street to North Livermore Avenue and
North Livermore Avenue to Isabel Avenue. The project would also include a new interchange at Isabel
Avenue; an express bus ramp; and installation of components of a Traffic Operations System and Intelligent
Transportation System.

$298,400,000.
198,400,000.

Environmental clearance scheduled for November 2009, construction for August 2011. Relatively late among
CMIA candidates. Caltrans nominated a smaller scope project at the same location (see above).

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Alameda, Interstate 580 Eastbound HOV Lane, Dublin to Livermore

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Add eastbound HOV on Route 580 in Alameda County from Hacienda Drive in Pleasanton to Greenville
Road in Livermore (10.5 miles). The project would also include eastbound auxiliary lanes from EI Charro
Road to Airway Boulevard, Airway Boulevard to Isabel Avenue, Isabel Avenue to North Livermore Avenue,
North Livermore Avenue to First Street, and First Street to Vasco Road, as well as rehabilitation of the
pavement within the project limits. Caltrans nominated an “interim HOV” project. As nominated by MTC, the
project also includes widening the Arroyo Las Positas bridge crossing; reconstruction of the median; and
sound walls.

$153,700,000 (MTC); $136,200,000 (Caltrans).
95,700,000 (MTC); 72,200,000 (Caltrans.

Environmental clearance scheduled for April 2007, construction for February 2008. The identified project
cost includes $24 million in SHOPP funding for rehabilitation of the existing pavement. The SHOPP amount
is not currently programmed and would be added by SHOPP amendment.

Approve CMIA programming of $78.890 million for the full project nominated by the MTC, which is 70% of the
$112.7 million estimated net cost of construction the $27 million from the SHOPP. The balance of costs
should be covered by STIP or local funds.

Alameda, Route 580/238, ITS Infrastructure, Interstate 880 to Interstate 205

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Install ramp metering system on Route 580 and Route 238 from the Route 880/Route 238 Interchange to the
Route 580/Route 205 Interchange in Alameda County (63.3 miles).

$15,023,000.
15,023,000.

Environmental clearance scheduled for July 2009, construction scheduled for December 2012.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.
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Alameda, Interstate 880 Southbound HOV Lanes, Marina Blvd to Hegenberger Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Extend southbound HOV lane on 1-880 between Marina Boulevard in San Leandro and Hegenberger Road
(2.9 miles) in Oakland. The project would also include replacement of the Davis Street and Marina Boulevard
overcrossings.

$108,000,000.
108,000,000.

No project study report (PSR). PSR scheduled for April 2007, environmental clearance scheduled for July
2009, and construction scheduled for October 2011. Relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Alameda/Contra Costa, Interstate 80 Integrated Corridor Mobility Project

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Install Traffic Operations Systems enhancements on Interstate 80 in Contra Costa and Alameda Counties
between the Carquinez Bridge and the San Francisco-Oakland Bay Bridge (19.6 miles).

$87,700,000.
63,400,000.

Environmental clearance scheduled for March 2008, construction for July 2009. Nomination includes $8.1
million for preconstruction components. Total cost of $87.7 million identified in the nomination includes $24.3
million from the Proposition 1B SHOPP local signal synchronization program.

Approve CMIA programming of $55.3 million, which is the full amount of the estimated construction cost,
including construction support, and excluding the portion proposed for funding from the local signal
synchronization program. The preconstruction components should be programmed from the STIP or
SHOPP.

Contra Costa, Route 4 East Widening, Somersville Road to Route 160

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 4 in Contra Costa County from four to eight lanes (three mixed flow and one HOV lane in each
direction) from Somersville Road to Hillcrest Avenue and from four to six lanes (three mix flow lanes in each
direction) from Hillcrest Avenue to Route 160 (total 5.1 miles). The project would include the reconstruction
of four interchanges, one overcrossing and one undercrossing.

$335,000,000.
85,000,000.

Environmental clearance in 2005, construction scheduled for November 2009 (first phase) and November
2010 for second and third phases. Nomination requests $27 million for preconstruction work (design and
right-of-way) and $48 million for construction of the first phase, including construction support. The
nomination request would make CMIA a minority contributor to project funding.

Approve CMIA programming of $103.4 million, which is 55% of the $188 million estimated cost of
construction for the first phase, with the $103.4 million to be applied to only to construction, including
construction support. Preconstruction costs should be covered by STIP or local funds.

Contra Costa/Alameda, Route 24 Caldecott Tunnel Fourth Bore

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Fourth Bore for the Caldecott Tunnel on Route 24 in Contra Costa County. The project would include
modifications to two interchanges and an intersection, retaining and sound walls, and a new Operations and
Maintenance Control building.

$420,000,000.
175,000,000.

Environmental clearance scheduled for August 2007, construction for June 2009. The nomination request
would make CMIA a minority contributor to project funding.

Approve CMIA programming of $203.225 million, which is 55% of the $369.5 million estimated net cost of
construction, after deducting federal earmark and STIP funds currently programmed for construction.
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Contra Costa, Interstate 680 Northbound HOV Extension

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Metropolitan Transportation Commission

Extend northbound HOV lane on Interstate 680 in Contra Costa County from North Main Street to Route 242
(3.2 miles).

$21,000,000.
10,500,000.

Environmental clearance scheduled for June 2009, construction for September 2011. Construction date is
relatively late among CMIA candidates. Cost is based on alternative with substandard design width of lanes.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Marin, Route 101/580 Interchange, Westbound to Northbound Auxiliary Lane

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Widen westbound Route 580 to northbound Route 101 connector from one to two lanes in Marin County.
Also would add an auxiliary lane on westbound Route 580 leading to the Bellum Boulevard off-ramp and
reconstruct the Bellum overcrossing.

$20,000,000.
20,000,000.

Project to be delivered and implemented by Transportation Authority of Marin (TAM). Project study report
(PSR) scheduled for completion in April 2007, environmental clearance scheduled for January 2008, and
construction scheduled for March 2009. Nomination includes $4.7 million for preconstruction work.
Nomination does not indicate high benefit in relationship to cost.

Do not include in the CMIA program. May be an appropriate candidate for the STIP or State Local
Partnership Program.

Marin, Route 101 HOV Lanes, Marin-Sonoma Narrows, Segment A (Novato)

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Metropolitan Transportation Commission

Converting mixed flow to HOV lanes and adding auxiliary lanes on Route 101 in each direction between
Route 37 and Delong Avenue, north of Atherton Avenue (4.1 miles) in Novato, Marin County.

$30,000,000.
30,000,000.

Environmental clearance scheduled for July 2008, construction for August 2009. By replacing through lanes
with auxiliary lanes, project appears to reduce non-HOV capacity and may be inconsistent with statute.

Do not include in the CMIA program.

Marin/Sonoma, Route 101 HOV Lanes, Marin-Sonoma Narrows, Segment B (Novato-Petaluma)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 101 from four to six lanes by adding HOV lanes in each direction between Atherton Avenue in
Novato, Marin County and Route 116 in Petaluma, Sonoma County (9 miles). Project would also include
new interchanges, frontage roads, and bicycle facilities.

$349,000,000.
140,000,000.

Environmental clearance scheduled for July 2008, construction for December 2011. Relatively late among
CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.
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Napa/Solano, Route 12 Jameson Canyon Widening

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 12 from two to four lanes from Route 29 in Napa County to Red Top Road in Solano County
(5.7 miles). This project would add two lanes to the existing highway, including a median barrier. A later
project would change the alignment of the existing two lanes.

$133,000,000.
88,600,000.

Environmental clearance scheduled for January 2008, construction for September 2010. Nomination
includes request of $7.5 million for right-of-way.

Approve CMIA programming of $73.990 million, which is 70% of the $105.7 million estimated cost of
construction, with that amount to be applied to only to construction, including construction support. Right-of-
way costs and the balance of construction costs should be covered by STIP or local funds.

San Francisco, Route 101 Doyle Drive Replacement, Access to the Golden Gate Bridge

Nominated by:
Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Replace Doyle Drive between Merchant Road and the intersections of Richardson Avenue and Francisco
Street in the City of San Francisco.

$810,000,000.
175,000,000 (MTC); $157,210,000 (Caltrans).

The project is an essential rehabilitation, restoration, and seismic safety project with little, if any, corridor
mobility benefit. Both nominations request a contribution from CMIA without a clear rationale. Neither
nomination presents a viable project funding plan. Construction is scheduled for August 2010.

Do not include in the CMIA program. This project should be funded from other sources, including the
SHOPP.

San Mateo, Route 101 Auxiliary Lanes, Embarcadero Road to Marsh Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 101 in San Mateo County to add auxiliary lanes from the Embarcadero Road Interchange to
Marsh Road (3.6 miles). Also widen ramps on four interchanges, reconstruct the Ringwood Pedestrian
overcrossing, the Henderson underpass, and Willow Road Interchange.

$169,018,000.
102,168,000 (MTC); 60,000,000 (Caltrans).

Environmental clearance scheduled for September 2009, construction scheduled for June 2012. The
difference between the Caltrans and MTC nominations is MTC's substitution of CMIA funding for local
measure funding. Both nominations include both preconstruction and construction costs. Construction date
is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

San Mateo, Route 101 Peninsula North, ITS Infrastructure Infill

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Install Traffic Operations System field equipment on Routes 101 and 92 in San Mateo County and Route 92
in Alameda County (25.7 miles).

$28,900,000.
28,900,000.

Environmental clearance scheduled for June 2008, construction scheduled for April 2012.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.
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San Mateo, Route 101 Peninsula South, ITS Infrastructure Infill

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Install Traffic Operations System field equipment on Routes 101 and 84 in San Mateo County and Route 84
in Alameda County (17.1 miles).

$20,900,000.
20,900,000.

Environmental clearance scheduled for October 2008, construction scheduled for December 2011.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.

Santa Clara, Route 101/25 Interchange Improvements

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Caltrans

Add a lane in each direction on Route 101 in Santa Clara County from Monterey Avenue to Old Monterey
Road (2 miles) and improve Route 101/Route 25 Interchange.

$128,000,000.
108,000,000.

Environmental clearance scheduled for April 2009, construction scheduled for July 2012. Construction date
is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Santa Clara, Route 101 Widening, Route 280/680 to Yerba Buena

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Operational and safety improvements on Route 101 in the City of San Jose, Santa Clara County. The project
would include one additional lane in the southbound direction from Story Road to the Capitol Expressway
Interchange; modify Tully Road Interchange; extend southbound auxiliary lane from Tully Road to the Capitol
Expressway Interchange; modify collector system; construct new on-ramp; and modify off-ramp.

$104,220,000.
30,000,000.

Project to be delivered and implemented by Santa Clara Valley Transportation Authority. Environmental
clearance scheduled for June 2007, construction scheduled for March 2010. Nomination includes $600,000
for right-of-way. The nomination request would make CMIA a minority contributor to project funding.

Approve CMIA programming of $45.320 million, which is 55% of the $82.4 million estimated cost of
construction after deducting $8 million from a federal earmark, with the CMIA funding to be applied to only to
construction, including construction support. Right-of-way costs and the balance of construction costs should
be covered by STIP or local funds.

Santa Clara, Route 101 Auxiliary Lanes, Route 85 to Embarcadero Road

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission
Add auxiliary lanes to Route 101 in Santa Clara County from Embarcadero Road to Route 85 in (3.2 miles).

$102,258,000.
92,258,000.

Project to be delivered and implemented by Santa Clara Valley Transportation Authority. Environmental
clearance scheduled for July 2009, construction scheduled for June 2011. Nomination includes $17.328
million for preconstruction.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.
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Santa Clara, Route 101 Ramp Metering Infill

Nominated by: Metropolitan Transportation Commission

Description: Install ramp metering system on northbound and southbound Route 101 in Santa Clara County from
Rengstorff Avenue to the San Mateo County line.

Total Cost: $3,700,000.

CMIA Request: 3,700,000.

Findings: Environmental clearance scheduled for December 2008, construction scheduled for September 2011.

Recommendation: Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management

system elements by Caltrans.

Santa Clara, Route 880 HOV Extension, Route 237 to Route 101

Nominated by: Metropolitan Transportation Commission

Description: Widen 1-880 by adding an HOV lane in each direction between Old Bayshore Highway in San Jose and
Route 237 in Milpitas (4.3 miles).

Total Cost: $142,700,000.

CMIA Request: 127,700,000.

Findings: Project to be delivered and implemented by the Santa Clara Valley Transportation Authority (VTA).

Environmental clearance scheduled for June 2009, construction scheduled for August 2011. Nomination
includes $65 million for preconstruction ($6.8 million for design; $58.2 million for right-of-way). Construction
date is relatively late for CMIA nominations.

Recommendation: Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Santa Clara, Route 880/280 Interchange Improvements (Stevens Creek, Winchester Off-Ramps)

Nominated by: Metropolitan Transportation Commission

Description: Operational and safety improvements to 1-880/1-280 Interchange (Stevens Creek Boulevard and Winchester
off-ramps) in the City of San Jose, Santa Clara County.

Total Cost: $70,000,000.

CMIA Request: 50,000,000.

Findings: Project to be delivered and implemented by the Santa Clara Valley Transportation Authority (VTA).

Environmental clearance scheduled for December 2008, construction scheduled for July 2010. Project
addresses local operational issues rather than broad corridor mobility. Nomination does not indicate high
benefit in relationship to cost.

Recommendation: Do not include in the CMIA program. May be an appropriate candidate for the STIP or State-Local
Partnership Program.

Solano, Interstate 80 HOV Lanes and Route 80/680/12 Interchange, Phase A

Nominated by: Metropolitan Transportation Commission/Caltrans

Description: Extend HOV lanes on Interstate 80 between Red Top Road and Airbase Parkway (9.1 miles) and improve
the 1-80/1-680/SR-12 Interchange connectors.

Total Cost: $323,412,000.

CMIA Request: 150,000,000.

Findings: Environmental clearance scheduled for June 2009, construction for September 2011. Construction date is

relatively late among CMIA candidates.

Recommendation: Do not include in the initial CMIA program. May be a candidate for the program update in 2008.
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Solano, Route 80, ITS Infrastructure, Carquinez Bridge to City of Davis

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Install Traffic Operations System field elements on Route 80 in Solano County from the Carquinez Bridge to
the City of Davis (47 miles) and would include Closed Circuit Television Cameras, Changeable Message
Signs, Highway Advisory Radios, Extinguishable Message Signs, and Traffic Monitoring Stations.

$33,430,000.
33,430,000.

Environmental clearance scheduled for August 2009, construction scheduled for December 2012.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.

Sonoma, Route 101 HOV Lanes, Central Phase A (Railroad Avenue to Rohnert Park Expressway)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission

Widen Route 101 from four to six lanes by adding HOV lanes in each direction from Railroad Avenue to the
Rohnert Park Expressway (3.3 miles) in Sonoma County. The project would also include auxiliary lanes and
ramp metering.

$110,250,000.
42,848,000.

Environmental clearance scheduled for May 2007, construction scheduled for April 2009.

Approve CMIA programming of $34.928 million, which is 70% of the $49.897 million estimated net cost of
construction, after deducting STIP funds currently programmed for construction.

Sonoma, Route 101 HOV Lanes, Wilfred Segment (Wilfred Avenue to Santa Rosa Avenue)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 101 from four to six lanes by adding HOV lanes in each direction from the Rohnert Park
Expressway overcrossing to the Santa Rosa Avenue overcrossing (1.6 miles) in Sonoma County. Project
would also include a new undercrossing and auxiliary lane.

$85,440,000.
44,800,000.

Environmental clearance completed December 2006, construction scheduled for December 2008.
Nomination includes request of $2.4 million for right-of-way.

Approve CMIA programming of $48.370 million, which is 70% of the $69.1 million estimated cost of
construction, with the CMIA funding to be applied to only to construction, including construction support.
Right-of-way costs and the balance of construction costs should be covered by STIP or local funds.

Sonoma, Route 101 HOV Lanes, North Phase A (Steele Lane to Windsor River Road)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Route 101 from four to six lanes by adding HOV lanes in each direction between Steele Lane in Santa
Rosa and Windsor River Road in Windsor (7.6 miles). Project would also include ramp improvements and
auxiliary lanes.

$121,360,000.
68,360,000.

Environmental clearance scheduled for October 2007, construction scheduled for September 2008.
Nomination includes request of $6.06 million for right-of-way. The construction cost identified also includes
$14.9 million in rehabilitation work to be funded from the SHOPP.

Approve CMIA programming of $57.890 million, which is 70% of the $82.7 million estimated cost of
construction, after deducting the portion to be funded from the SHOPP, with the CMIA funding to be applied
to only to construction, including construction support. Right-of-way costs and the balance of construction
costs should be covered by STIP or local funds.
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Sonoma, Route 101 HOV Lanes, North Phase B (Airport and Operational Improvements)

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Metropolitan Transportation Commission/Caltrans

Widen Airport Boulevard overcrossing on Route 101 in Sonoma County. The project will also include a
collector-distributor road and improved shoulders.

$50,500,000.
32,500,000.

Environmental clearance scheduled for December 2007, construction scheduled for November 2009.
Nomination includes request of $4.5 million for right-of-way. Nomination includes TOS elements for North
Phase A. Otherwise, focus is largely on local circulation and access rather than broader corridor mobility.

Do not include in the CMIA program. TOS elements should be considered in conjunction with later statewide
submittal from Caltrans.
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SACRAMENTO VALLEY

Butte, Route 32 Widening

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Butte County Association of Governments

Widen and improve Route 32 in the City of Chico from the southbound Route 99 ramps to Yosemite Drive
(2.2 miles).

$16,320,000.
10,000,000.

No project study report (PSR). PSR scheduled for September 2007, environmental clearance scheduled for
May 2007, construction scheduled for July 2008. Project benefit for cost is relatively low compared to other
CMIA candidates.

Do not include in the CMIA program. Project may be funded through the 2006 STIP Augmentation.

El Dorado, US 50 HOV Lane Extension

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

El Dorado County Transportation Commission/Caltrans

Eastbound and westbound High Occupancy Vehicle (HOV) lanes on Highway 50 in El Dorado County from El
Dorado Hills Boulevard to west of Bass Lake Route (approximately 1.3 lane miles in each direction).

$42,360,000.
20,000,000.

Environmental clearance completed in June 2002, construction scheduled for December 2008. Nomination
request is 51.1% of construction cost. Project benefit in relation to cost is relatively high.

Approve CMIA programming of $23.496 million, which is 60% of the $39.160 million estimated cost of
construction, with that amount to be applied only to construction, including construction support.

El Dorado, US 50 Improvement, Trout Creek Bridge to Ski Run Boulevard

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Tahoe Metropolitan Planning Organization

Widen and improve Route 50 from the Trout Creek Bridge to Ski Run Boulevard (2.0 miles) in the City of
South Lake Tahoe to add bicycle lane, install walkways and landscaping, and treat storm water runoff.

$21,883,000.
3,800,000.

Project nomination includes no project schedule and an incomplete funding plan Request is for right of way
with no identification of funding for construction. Corridor mobility benefit is unclear.

Do not include in the CMIA program.

Nevada, Route 49 Signalization and Widening

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Nevada County Transportation Commission

Widen Route 49 in Nevada County from two lanes to four lanes from Wolf/Combie Road to the south city limit
of Grass Valley (1.5 miles). The project would include installing a traffic signal at the La Barr Meadows Road
intersection.

$40,500,000.
22,168,000.

Environmental clearance scheduled for October 2007, construction for June 2009. Nomination includes
$6.07 million for preconstruction components. Project benefit is relatively high in relation to cost.

Approve CMIA programming of $18.568 million, which is the estimated cost of construction, with that amount
to be applied only to construction, including construction support. Preconstruction costs should be covered
by STIP or local funds.
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Placer, Route 28 Kings Beach Commercial Core Improvement

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Tahoe Metropolitan Planning Organization

Construct new curb, gutter and sidewalks on both sides of Route 28 from Route 267 to Chipmunk Street;
Class Il bicycle lanes on both sides from Route 267 to Chipmunk; bus stop improvements; turn pockets;
single lane roundabouts, and modified intersection at Route 267.

$10,680,000.
2,700,000.

Project nomination includes no project schedule and an incomplete funding plan Request is for right of way
with no identification of funding for construction. Corridor mobility benefit is unclear.

Do not include in the CMIA program.

Placer, Route 65 Lincoln Bypass

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Placer County Transportation Planning Agency/Caltrans

New four lane expressway in the City of Lincoln in Placer County from Industrial Boulevard to the Yuba
County line (11.6 miles).

$324,000,000.
78,592,000 (PCTPA); 39,500,000. (Caltrans).

Environmental clearance completed May 2006, construction scheduled for December 2008. Project
construction was programmed in the 2006 STIP with both interregional share and a major advance of county
share. Request would cover a cost increase that could not be met with STIP funding in the 2006 STIP
Augmentation. Without CMIA funding, this project would be delayed at least until 2011-12 and possibly much
longer.

Approve CMIA programming of $73.715 million, which would cover all of the estimated cost of construction
that remains unprogrammed, with that amount to be applied to only construction, including construction
support. Increases in project preconstruction costs can be and should be covered by STIP or local funding.

Placer, Interstate 80 HOV and Auxiliary Lanes, Phase 2, Sacramento County Line to Eureka Road

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Placer County Transportation Planning Agency/Caltrans

Widen Interstate 80 in Placer County from the Sacramento/Placer County line to Miner's Ravine near Eureka
Road (2.9 miles) by adding one HOV lane in each direction. The project would also include auxiliary lanes,
bridge widening and ramp modifications.

$80,232,000.
15,000,000.

Environmental clearance completed in June 2004, construction scheduled for May 2008. Project
construction is funded primarily from $51.346 million in federal earmarks. Preconstruction work has been
funded from federal earmark and STIP interregional funding.

Approve CMIA programming of $20.586 million, which is all of the estimated construction cost not covered by
federal earmark or STIP interregional funding.

Sacramento, Interstate 5 Interchange and Richards Boulevard

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Sacramento Area Council of Governments

Reconstruct I-5/Richards Boulevard Interchange in Sacramento County. The project would include widening
off-ramps from two to four lanes, widening Richards Boulevard under I-5, widening on-ramps to include ramp
metering and a bypass for carpool, and signal modifications.

$6,150,000.
5,000,000.

No project study report (PSR). PSR anticipated for summer 2008, environmental clearance anticipated for
fall 2010, construction anticipated for summer of 2011. Corridor mobility benefit is not clear.

Do not include in the CMIA program.
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Sacramento, Interstate 5 Auxiliary Lanes, Consumnes River Road to Pocket Road

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Sacramento Area Council of Governments

Add northbound and southbound auxiliary lanes on I-5 in Sacramento County from Consumnes River
Boulevard to Pocket Road

$32,300,000.
32,000,000.

No project study report. Nomination did not identify project delivery milestones, did not identify project costs
other than construction costs, and did not include benefit input data.

Do not include in the CMIA program.

Sacramento, US 50 HOV and Auxiliary Lanes, Watt to Sunrise

Nominated by:
Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Sacramento Area Council of Governments/Caltrans

Add HOV lanes on Route 50 from Watt Avenue to Sunrise Boulevard (7.5 miles). The project would include
the widening of structures, sound walls, retaining walls, and Traffic Operation System elements.

$165,000,000.
80,000,000.

Environmental clearance scheduled for September 2007, construction scheduled for September 2009. The
nomination request includes $6.437 million for preconstruction work. The CMIA request is equal to 54.4% of
the estimated construction cost and less than half of the total cost.

Approve CMIA programming of $88.275 million, which is 60% of the $147.125 estimated cost of construction,
with the $88.275 million to be applied only to construction, including construction support. Preconstruction
costs should be covered by STIP or local funds.

Sacramento, US 50 Westbound Auxiliary Lanes, Sunrise to Folsom

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Sacramento Area Council of Governments
Add auxiliary lane on westbound Route 50 from Folsom Boulevard to Sunrise Boulevard (5 miles).

$20,000,000.
20,000,000.

No project study report (PSR). PSR scheduled for March 2007, environmental clearance scheduled for
January 2009, construction scheduled for October 2010. Nomination did not include benefit input data.

Do not include in the CMIA program.

Sacramento, Interstate 80 Yolo Bypass Bicycle Bridge

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Sacramento Area Council of Governments
Construct an all-weather bicycle route across the Yolo Bypass (3.5 miles).

$25,300,000.
25,000,000.

No project study report. Nomination did not identify project delivery milestones, did not identify project costs
other than construction costs, and did not include benefit input data. Project would replace existing bicycle
route across the Yolo Bypass and thus would have no corridor mobility benefit.

Do not include in the CMIA program.

Sacramento, Interstate 80 HOV and Auxiliary Lanes

Nominated by:
Description:
Total Cost:
CMIA Request:
Findings:

Recommendation:

Sacramento Area Council of Governments/Caltrans

Add eastbound and westbound HOV lanes on I-80 in Sacramento County from Sacramento River to
Longview Drive (10 miles).

$200,000,000.
100,000,000.

Environmental clearance scheduled for August 2007, construction scheduled for September 2009. Project
benefit in relationship to cost is low compared to other CMIA candidates.

Do not include in the CMIA program.
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Sacramento, Route 99 Central Galt Interchange

Nominated by: Sacramento Area Council of Governments

Description: Replace two lane interchange at C Street in Galt with a two lane bridge, spread diamond. The project would
include replacing the C Street overcrossing with an overcrossing at A Street.

Total Cost: $49,000,000.

CMIA Request: 8,250,000.

Findings: Environmental clearance scheduled for May 2007, construction scheduled for September 2009. Corridor

mobility benefit is unclear. Request is for a small share of the project’s $38.1 million construction cost.

Recommendation: Do not include in the CMIA program. Project is more appropriate for STIP or local funding.

Sacramento, White Rock Road, Sunrise Blvd to Prairie City Road

Nominated by: Sacramento Area Council of Governments/Caltrans

Description: Widen White Rock Road in Sacramento County from two to four lanes from Sunrise Blvd to Prairie City Road.

Total Cost: $26,600,000.

CMIA Request: 22,000,000.

Findings: Project study report scheduled for March 2007, environmental scheduled for June 2009, construction
scheduled for May 2011. Construction delivery date is relatively uncertain. Corridor mobility benefit is
unclear.

Recommendation: Do not include in the CMIA program. Project may be more appropriate for STIP or State-Local Partnership

Program funding.

Sacramento, Widen Hazel Avenue, US 50 to Madison Avenue
Nominated by: Sacramento Area Council of Governments

Description: Widen Hazel Avenue in Sacramento County from four to six lanes from Route 50 to Madison Avenue. The
project would include bicycle lanes, sidewalks, landscaping, intersection and signal upgrade, and the
widening of the Hazel Avenue Bridge from four to six lanes (4 miles).

Total Cost: $90,123,000.
CMIA Request: 20,000,000.
Findings: Environmental clearance scheduled for February 2007, construction for February 2009. Surface street

corridor improvement in a region with major urban freeway congestion.

Recommendation: Do not include in the CMIA program. Project more appropriate for STIP or local funding.

Sacramento, Consumnes River Boulevard Extension
Nominated by: Sacramento Area Council of Governments

Description: Extend Consumnes River Boulevard as either a four or six lane road from its current westerly terminus at
Franklin Boulevard to Freeport Boulevard. The project would include a new interchange on I-5 at
Consumnes River Boulevard.

Total Cost: $58,622,000.
CMIA Request: 20,000,000.
Findings: Environmental scheduled for April 2007, construction scheduled for February 2009. Surface street corridor

improvement in a region with major urban freeway congestion.

Recommendation: Do not include in the CMIA program. Project more appropriate for STIP or local funding.

Sacramento, STARNET
Nominated by: Sacramento Area Council of Governments

Description: Develop and install an information exchange system, the Sacramento Transportation Area Network
(STARNET) to connect 18 traffic and emergency centers throughout the Sacramento metropolitan area,
extending from Davis to Folsom and from Roseville to Elk Grove

Total Cost: $4,000,000.

CMIA Request: 3,700,000.

Findings: Project scope and transportation benefit unclear.
Recommendation: Do not include in the CMIA program.
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Yolo, Interstate 5 to Route 113 Direct Connector

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Sacramento Area Council of Governments/Caltrans
Construct a direct connector on I-5 northbound to Route 113 southbound in Woodland.

$66,278,000.
41,700,000.

Environmental clearance in 2000, construction scheduled for January 2009. Project benefit in relationship to
cost is low compared to other CMIA candidates.

Do not include in the CMIA program. Project may be more appropriate for STIP funding.
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NORTH STATE

Lake, Route 29 Expressway

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Lake County/City Area Planning Council
Widen Route 29 from two to four lanes between Diener and Route 175 in Lake County (7.7 miles).

$179,088,000.
134,477,000.

Environmental clearance scheduled for January 2009, construction for October 2011. Construction date is
relatively late among CMIA candidates. Project benefit for cost is low compared to other CMIA candidates.

Do not include in the CMIA program.

Mendocino, Route 101 Willits Bypass

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Mendocino Council of Governments/Caltrans

Four lane expressway in Mendocino County from Haehl Creek Overhead to Reynolds Highway (9.1 miles)
which would bypass the City of Willits.

$356,360,000.
177,439,000. (MCOG) $150,000,000 (Caltrans)

Environmental clearance complete, construction for January 2010. MCOG'’s nomination requests $6.738
million for right of way and $170.701 million for construction. Caltrans’ nomination requests $150 million for
construction, leaving a funding deficit of $20.701 million. Without CMIA funding, construction of this project
would be delayed well beyond 2010-11. The project could not be funded with STIP county share and would
require further STIP interregional program funding.

Approve CMIA programming of $177.003 million, which is the estimated cost of construction, with that
amount to be applied only to construction, including construction support. Preconstruction costs should be
covered by STIP or local funding.

Shasta, Interstate 5 Cottonwood Hills Truck Climbing Lanes

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency/Caltrans

Add northbound and southbound truck climbing lane on I-5 in Shasta County from the Gas Point Road
Interchange to the Deschutes Interchange (3 miles).

$27,443,000.
27,443,000.

Environmental clearance scheduled for May 2008, construction scheduled for May 2011.

Approval CMIA programming of $16.031 million, which is 70% of the $22.902 million estimated cost of
construction, with that amount to be applied only to construction, including construction support.
Preconstruction phases should be funded from other funding sources.

Shasta, Interstate 5 North Anderson 6 Lanes Bonnyview to Riverside

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency

Add northbound and southbound lanes on I-5 in Shasta County from Bonnyview Road to Riverside Avenue
(6.5 miles).

$62,718,000.
62,718,000.

Environmental clearance scheduled for October 2008, construction scheduled for July 2011. Construction
date is relatively late among CMIA candidates. Project benefit for cost is relatively low compared to other
CMIA candidates.

Do not include in the CMIA program.
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Shasta, Interstate 5 South Redding Widening

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency/Caltrans

Add median lane northbound and southbound on I-5 in Shasta County from the Bechelli-Chum Creek
Overcrossing to the Hilltop Overcrossing (6.5 miles).

$41,000,000.
41,000,000.

Environmental clearance scheduled for November 2008, construction scheduled for November 2011.
Construction date is relatively late among CMIA candidates. Project benefit for cost is relatively low
compared to other CMIA candidates.

Do not include in the CMIA program.

Shasta, Interstate 5/Route 44 Direct Connector

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency
Construct direct connector ramp on I-5 in Shasta County at the I-5/Route 44 Interchange.

$60,954,,000.
49,165,000.

Environmental clearance scheduled for August 2008, construction scheduled for November 2011.
Construction date is relatively late among CMIA candidates.

Do not include in the initial CMIA program. May be a candidate for the program update in 2008.

Shasta, Route 44 Dana to Downtown

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency

Replace bridge and construct Auditorium Drive Overcrossing; construct eastbound and westbound auxiliary
lanes; widen eastbound Continental Street Undercrossing; and construct connector ramp from Dana Drive to
westbound Route 44.

$75,182,000.
22,910,000.

Project benefit for cost is relatively low compared to other CMIA candidates. Project Phase A is programmed
through construction in the 2006 STIP. The nomination would cover construction of Phase B plus additional
preconstruction costs.

Do not include in the CMIA program. Project may be fundable through the 2006 STIP Augmentation.

Shasta, Route 44 Widen and Add Interchange (Stillwater)

Nominated by:

Description:
Total Cost:

CMIA Request:
Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency

Near Redding, widen from two lanes to four lane freeway from Airport Road to Deschutes Route (3.4 miles)
and construct new interchange at Stillwater Road.

$69,786,000.
64,706,000.

Project benefit for cost is relatively low compared to other CMIA candidates. Nomination includes $12.776

million for preconstruction work and $52.930 million for construction. Project environmentally clear in 2005,
construction proposed for November 2010. Preconstruction work may be fundable through the 2006 STIP

Augmentation.

Do not include in the CMIA program.
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Shasta and Various, Expand North State Traffic Management System

Nominated by:

Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Shasta County Regional Transportation Planning Agency

Install Intelligent Transportation System elements, including changeable message signs (CMS), highway
advisory radios (HAR), closed circuit television (CCTV), microwave vehicle detection systems (MVDS), and
extinguishable message signs (EMS) at various locations in Siskiyou, Shasta, Sacramento, Solano, Colusa
and Tehama counties.

$11,889,000.
11,889,000.

Environmental clearance scheduled for May 2008, construction scheduled for July 2010.

Do not include in the initial CMIA program. Defer action pending a statewide proposal for traffic management
system elements by Caltrans.

Shasta/Trinity, Route 299 Buckhorn Grade

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Trinity County Transportation Commission
Realign Route 299 in Shasta County from the Shasta County line to Clear Creek Bridge.

$249,000,000.
239,466,000.

Environmental clearance scheduled for August 2008, construction scheduled for July 2011. Construction
date is relatively late among CMIA candidates. Project benefit for cost is relatively low compared to other
CMIA candidates. Nomination includes $12.745 million for preconstruction work and $226.721 million for
construction. Preconstruction work may be fundable through the 2006 STIP Augmentation.

Do not include in the CMIA program.

Tehama, Interstate 5/Route 99 South Avenue Connector

Nominated by:
Description:

Total Cost:
CMIA Request:

Findings:

Recommendation:

Tehama County Transportation Commission
Construct road connector road between I-5 and Route 99 at South Avenue in Tehama County.

$31,697,000.
27,956,000.

Environmentally clear in 2005, construction scheduled for May 2009. Project benefit for cost is relatively low
compared to other CMIA candidates. Project is now programmed in the STIP through right-of-way and
should be a candidate for STIP funding.

Do not include in the CMIA program.
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